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Date: 10/27/2025
To: BEIPC Commissioners, Alternates, Staff, TLG and CCC Chairs
From: BEIPC Executive Director, Sharon Bosley

Subject:  BEIPC November 5™, 2025, Quarterly Meeting

The Basin Environmental Improvement Project Commission (BEIPC) will hold its next meeting on Wednesday,
November 5, 2025, from 1:00 PM to 4:00 PM at the Panhandle Health District Office in Kellogg, Idaho.

Please note that this meeting will be a half-day session due to the ongoing federal government shutdown, which
has resulted in several agency representatives being unable to attend or present. The meeting will focus on key
action items requiring Commission approval and on updates that remain unaffected by the shutdown.

The agenda includes review and approval of the Draft August meeting minutes, discussion and approval of the
Draft 2026 BEIPC Work Plan and Five-Year Work Plan (2026-2030), a budget update, and presentations from
IWRRI's Bay Watchers program. Time will also be provided for discussion and comments from the Citizens
Coordinating Council (CCC), the Technical Leadership Group (TLG), and the public.

A copy of the draft agenda is attached for your reference. We appreciate your understanding and flexibility as we
adjust the meeting format in light of current circumstances.

If you have any questions, please feel free to contact me at 208-659-1715 or by email at
sharon.bosley@deq.idaho.gov.

We look forward to your participation!
Best Regards, Sharon Bosley. Executive Director

Shavon TFEec—
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Amended 11/19/08

BEIPC MEETING GUIDELINES

o The Executive Director is directed to manage these guidelines.

o The agendas for BEIPC meetings are draft agendas and may be modified by the
Commissioners by motion and majority vote at the beginning of the meeting to
accommodate unanticipated program and scheduling changes.

o Parties requesting a scheduled time slot on BEIPC meeting agendas to present
technical or other information shall discuss the request with the Executive
Director a minimum of four (4) weeks prior to the meeting date. If the draft
agenda can accommodate the subject matter and time needed for its presentation
and at the request of the Executive Director, the requesting party shall forward an
electronic copy of the proposal for the item to the Executive Director a minimum
of three (3) weeks prior to the meeting date. If the item is of a technical nature,
the Executive Director will present the technical proposal and or presentation to
the TLG for information and review prior to the BEIPC meeting. TLG
consideration of the proposal shall not prevent its presentation to the BEIPC.

o Parties making presentations needing overhead equipment, utilizing Power Point
or other projection presentations shall furnish their own equipment or make
arrangements with the Executive Director. Projection screens shall be provided
by the BEIPC at meeting locations.

« At each BEIPC meeting, an open public comment and presentation period shall be
set aside for any member of the public to make comments and presentations
concerning the Basin or issues being discussed by the BEIPC and presenters on
the meeting agenda. The Executive Director is responsible for adjusting the
public comment periods on the agenda to ensure that the public is afforded the
opportunity to comment concerning an issue of discussion at BEIPC meetings.
Each presenter shall have a maximum of three (3) minutes to comment or make a
presentation. These presentation times will be monitored by the Executive
Director. Presenters shall be recognized by the Chair of the BEIPC meeting prior
to speaking. If a presenter needs more time, they shall make arrangements with
the Executive Director for a scheduled time slot on the agenda.

o Issues requiring BEIPC discussion and voting such as programs of work, five year
work plans, annual work plans, and budget and funding issues shall be presented
prior to the final vote on each such issue. The public comment time slot will be
managed as outlined above.



Basin Environmental Improvement Project
Commission

Meeting Agenda
November 5, 2025, 1:00 PM —4:00PM PM
Panhandle Health District Office

35 Wildcat Way, Kellogg, ID

1:00 PM Call to Order
Roll call

1:05 PM Review and Approve Draft August Meeting Minutes — Sharon Bosley (Action Item)
1:15 PM Basin Tour Survey Results — Sharon Bosley
1:30 PM Review and Approve Draft 2026 BEIPC Work Plan — Sharon Bosley (Action Item)

2:15PM Review and Approve Draft 2026-2030 Five Year BEIPC Work Plan — Sharon Bosley
(Action Item)

2:30 PM BEIPC Budget update — Sharon Bosley

2:45 PM Bay Watchers — Meg Wolf {IWRRI)

3:15PM Discussion and Comments with CCC — Greg Sletten, Chair
3:30 PM Discussion and Comments with TLG — Rebecca Stevens, Chair
3:45 PM Public Comments & Discussion

4:00 PM Adjourn

Note: Times indicated for presentations and discussions are tentative and may be adjusted to
accommodate over and under runs of time used to accommodate presenters and Board and public

discussions.



(Updated 5/01/14)

ABBREVIATIONS AND ACRONYMS

AMD: Acid Mine Drainage

ARAR: Applicable or relevant and appropriate requirement
ARRA: American Recovery and Reinvestment Act

ATV: All Terrain Vehicle

AWQA: Ambient water quality criterion/criteria

BCR: Big Creek Repository

BEIPC: Basin Environmental Improvement Project Commission
BEMP: Basin Environmental Monitoring Plan

BLM: Bureau of Land Management (US Department of the Interior)
BPRP: Basin Property Remediation Program

CCC: Citizens Coordinating Council

CDA: Coeur d’Alene

CDC: Center for Disease Control

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act
CIA: Central Impoundment Area

CICs: Community Involvement Coordinators

COC: Chemical of concern

CSM: Conceptual Site Model

CTP: Central Treatment Plant

CWA: Clean Water Act

DCIP: Drainage Control Infrastructure Revitalization Plan
ECSM: Enhanced Conceptual Site Model

EFN: East Fork Ninemile

EMFR: East Mission Flats Repository

EMP: Environmental Monitoring Program

EPA: Environmental Protection Agency

ERA: Ecological Risk Assessment

ESD: Explanation of Significant Differences

FFS: Focused Feasibility Study

FS: Feasibility Study

GPM: Gallons per Minute

HH PFT: Human Health Project Focus Team

[-90: Interstate 90

I-C: Interstate-Callahan

I & I: Inflow and Infiltration

ICP: Institutional Controls Program

IDAPA: Idaho Administrative Procedures Act

IDEQ: Idaho Department of Environmental Quality
IDFG: Idaho Department of Fish and Game

IDPR: Idaho Department of Parks and Recreation

ITD: Idaho Transportation Department

LLC: Limited Liability Company

IP: Implementation Plan

LBC: Lower Basin (Citizen’s) Collaborative

LBCR: Lower Burke Canyon Repository

LMP: Lake Management Plan

MAU: Multi-attribute utility



(Updated 5/01/14)

MOA: Memorandum of Agreement

NCP: National Contingency Plan

NPL: National Priorities List

NRDA: Natural Resource Damage Assessment
NRRT: Natural Restoration Resources Trustees
OSWER: Office of Solid Waste and Emergency Response (EPA)
OTI: Osburn Tailings Impoundment

OU: Operable Unit

PFT: Project Focus Team

PHD: Panhandle Health District

PM: Project Managers

PRP: Potentially Responsible Parties

PRRACA: Paved Road Remedial Action Cooperative Agreement
QA/QC: Quality Assurance / Quality Control
RA: Remedial Action

RACA: Remedial Action Cooperative Agreement
RAO: Remedial Action Objectives

RD: Remedial Design

RI: Remedial Investigation

RI/FS: Remedial Investigation/Feasibility Study
RPM: Remedial Project Manager

RP: Remedy Protection

ROD: Record of Decision

RODA: Record of Decision Amendment

ROW: Right-of-Way

SARA: Superfund Amendments and Reauthorization Act
SCIP: Superfund Cleanup Implementation Plan
SFCDR: South Fork Coeur d’Alene River

SJTI: Superfund Job Training Initiative

SOP: Standard Operating Procedure

SSC: State Superfund Contract

SST: Superfund Straight Talk

STI: Star Tailings Impoundment

SVNRT: Silver Valley Natural Resource Trust
TCD: Typical Conceptual Design

TLG: Technical Leadership Group

Trust: Successor Coeur d’Alene Custodial and Work Trust
UMG: Upstream Mining Group

UPRR: United Pacific Railroad

USDA: United States Department of Agriculture
USFWS: United States Fish and Wildlife Service
USGS: United States Geological Survey

WAC: Waste Acceptance Criteria

WCA: Waste Consolidation Area

WMS: Waste Management Strategy

WENI: West End Natural Infiltration Area
WCX: Waste Quality Exchange

WY: Water Year
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Basin Environmental Improvement Project Commission

Draft Summary Minutes
August 27,2025, 9:00 AM - 3:30 PM
Panhandle Health District Office
35 Wildcat Way, Kellogg, ID

These minutes are summary notes of the reports and presentations provided at the August 27,
2025 meeting, focusing on the key topics and issues, conclusions, and next steps that were
discussed.

Attendees

Basin Environmental Improvement Project Commission (BEIPC)
Sharon Bosley (Executive Director), Gail Yost (Assistant to Executive Director;
Notetaker)

Commissioners and Alternates
Leslie Duncan (Chair, Kootenai County), Brook Beeler (Washington State), Jess
Byrne (DEQ), Michael McCurdy (DEQ), Caj Matheson (Coeur d'Alene Tribe),
Scott Fields (Coeur d’Alene Tribe), Emma Pokon (EPA), Calvin Terada (EPA)

Staff Support
Andy Helkey (DEQ), Jocelyn Carver (EPA), Rebecca Stevens (Coeur d'Alene
Tribe), Sandra Treccani (Washington State), Greg Sletten (Chair, Citizens
Coordinating Council)

Call to Order
¢ Leslie Duncan, Chair, called the meeting to order 9:00 am.

Review and Approve Draft May 28, 2025, Meeting Minutes — Sharon
Bosley (Action Item)
e There were no edits to the May 28, 2025 Meeting Minutes.
e CajMatheson made a motion to approve the minutes as presented; Jess
Byrne seconded the motion; all Commissioners approved the meeting
minutes. M/S/C

AUGUST 27, 2025 BEIPC DRAFT SUMMARY MINUTES 1



CDA Lake shoreline sampling update - Haley McDaniel (DEQ) & Susan
Spalinger (Alta Science and Engineering)

Purpose: Evaluate human health risks from metals exposure in CDA Lake and
Spokane River

Funding: Governor Little’s Leading Idaho initiative, ARPA funding

Phase 1 - Develop Work Plan (2023):
» Conceptual Site Model describes exposure scenarios:
o Private Recreational
o Public Recreational
o Outdoor Workers
o Tribal Recreational
e Contaminants of Potential Concern:
o Lead, Arsenic, Antimony, Copper, Iron, Cadmium, Manganese, Mercury, Zinc
e Review existing data & identify gaps
e Recommended approach

Recreation Sites — Prioritization and Selection:
e Candidate Sites
o High use recreation sites
o Adequate coverage of lake and river
o Previously sampled locations (1998)
e DEQ's 2023 Online Questionnaire for public input

Phase 2 - Site Sampling (2024):

e Media Sampled
o Dry Sediment (shoreline)
o Nearshore Water — up to 12"
o Wet Sediment — up to 6”
o Upland Soil —up to 3"
o Open Water

e Incremental Sampling Method

e Laboratory Analysis

o Arsenic Risk-Based Screening Levels Comparison — below or within regional

background concentration levels

#
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Phase 3 - Findings (2025):

[ ]

Open Water — None > Risk-Based Screening Levels (RBSLs)

Nearshore Surface Water — Arsenic and Lead > RBSLs

Sediment/Soil — Arsenic, Cadmium, Lead, Iron, and Manganese > RBSLs
o Similar Lead & Arsenic Concentrations between 1998 and 2024

Additional Risk Considerations:

L ]

Non-Cancer health risks target organs
Maximum contaminant levels in drinking water
Target blood lead level = 5 pg/dL

Arsenic and background

Expanded Screening Evaluation Findings:

11 sites above RBSLs and background:

o 9 exceed arsenic only

o 2 exceed arsenic and lead screening (Corbin and Cheamkwet Parks)
Bunker Hill Action Levels:

o All1l sites < 700 mg/kg lead and 100 mg/kg arsenic

conclusions:

11 Sites — above arsenic & lead screening levels and background and may
warrant future consideration when/if new arsenic and lead guidance is
published (Corbin Park, Atlas Waterfront Park, Blackwell Island, Cheamkwet
Park, Yap-Keehn-Um Beach, Boardwalk Public Beach, Sanders Beach West,
Higgens Point Day Use, Q-emlin Park, 2 Privately Owned Sites)

21 sites — Below screening levels (all but arsenic), unlikely to pose
unacceptable health risks and likely warrant no further evaluation

Similar Concentrations between 1998 and 2024

Recreating and working in water on the surface is unlikely to pose
unacceptable health risks

Bunker Hill Action Levels: all sites < 700 mg.kg lead and 100 mg/kg arsenic

Next Steps:

[ ]

L]

3 Party Technical Peer Review
Final Report expected by year end 2025
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Q&A Highlights:

« Areregional arsenic levels high due to mining activities: Higher background
concentrations of arsenic do exist as well as other metals. Considered
appropriately in screening levels.

« About the 11 sites identified and ingesting contaminated soils: You can
continue to visit these sites, just remember to play clean and continue good
hygiene anywhere in the surrounding areas. Look at the guidelines already in
place and outreach materials available from Panhandle Health and DEQ— new
Healthy Living Brochure available at today’s meeting covering the Silver Valley
and CDA Basin.

 Any concerns about diving and stiring up sediments: Divers are usually in
scuba gear and should be good as long as they are washing their gear and
continue to play clean and use safe practices.

« Otherareas of focus: Direct people to materials that already exist, possible
additional outreach and education broader across the basin. Concentration is
similar to what was seen 25 years ago, focusing attention on recreating in the
Lower Basin and following safe practices in general.

« Comment: DEQ and Alta worked closely with the CDA Tribe to retain Tribal
research permit at the southern end of the Lake.

Siting of Lower Basin Waste Consolidation Area (WCA)- Emma Pokon,
Regional Administrator (EPA)

e Boat and Canyon Creek tours yesterday — impressed with the great work
being done and all the progress made
e Thanked all shareholders for their partnerships and collaboration

o WHCA Site selection:
e The Dredge Road Property has been selected to handle contaminated soil and
sediment from Lower Basin remedial actions
o Secure impoundment area, carefully engineered
o Capped when full with clean material and routinely monitored
o First WCA in the CDA River Basin, cornerstone for future efforts
o Reduce metal exposure to people and wildlife while restoring health to
waterbodies
o Design complete by 2027; construction in 2028; operational and ready
to accept waste in 2029
e Congratulated Ed Moreen on his many years of service!
_——y T g e
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Q&A Highlights:
« Dredging atDudley Reach — highly contaminated area will be dredged and
capped to prevent further erosion.
e Comment: Selection process described as comprehensive and collaborative,
taking five years to complete.

Lead Guidance Updates — Kira Lynch, Branch Manager Remedial

Program (EPA)
e Looking at screening levels -updated guidance is not available yet to share
* Next steps:
o No changes to current approach
o Looking at previous screening and cleanup level calculations to see if
change is needed
o If needed — how does that change approach for the BHSS
« Updated guidance will be published in 5-year review in 2026

BHSS Past and Future - Looking Back/Looking Forward - Ed Moreen
(EPA)

What's been accomplished:
e Revegetated hillsides
e Smelterville Flats & South Fork CDA River remediated
e CIA Cover system installed — stopped significant dust source (Pb) and
infiltration
o Final installation of Sludge Pond completed 2025, tied to existing cover
system
e 7,000 properties remediated basin-wide
« Water quality in the South Fork CDA River has been greatly improved thanks to
the Ground Water Collection System (GCS) and Central Treatment Plant (cTp)
upgrades:
o Started upgrades in 2012, finished in 2022
o Filtration system removing over 80% zinc and phosphorus
e Remediated mine and mill sites to stop source materials from washing into
Coeur d'Alene Lake, Coeur d’'Alene River, and Spokane River
« Created ~800 acres of clean waterfowl habitat and feeding areas (Schlepps
and Grays Meadow)

—
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e Paved boat launches to reduce the Pb tracking and exposure

e Addressed recreation sites in the Box and Basin where high blood lead levels
have been identified

e Paved/resurfaced roads in the Box & Basin

e Remediated stream channel — back to pre-existing grades & planted native
vegetation in East Fork Ninemile and Upper East Fork Ninemile Creeks

e Piloted riverbank stabilization techniques at Cataldo

Ag-to-Wetland Conversions:
e Schilepp Fields
o Privately owned, conservation easement
o 396 acres converted
o Construction from 2006 to 201
e Gray’s Meadow Remedial Action & Restoration
o Completion in 2026

Ninemile Creek Basin
e Cleanup began in 2013, and all priority cleanup actions completed in 2024
e Waste Consolidation Area (WCA) received the last waste placement in 2024
o Final cover will be completed by 2026
e Groundwater and surface water performance monitoring will continue

Upper Basin — Looking Forward
e Complete mine and mill site remediation in Canyon Creek
¢ Determine where sediments require remediation in South Fork between
Wallace and the Box
e Determine if Government Gulch ground water requires treatment

Canyon Creek Basin:
« Cleanup began in 2023 at the Star Complex and in 2025 at Tamarack No.7

 Investigations have been initiated at all the other sites/prioritize
e The remaining site designs and remediations will occur over the next decade

Lower Basin — Cleanup Planning:
e Address sources of lead in the riverbed and banks

e Lower Basin Projects:
o Cataldo Reach Riverbanks investigations and remedial design

#
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Dudley Reach pilot project to address riverbed sediments, additional
dredge/capping projects downstream
= Reduce downstream migration of particulate lead from riverbed
and banks, reducing harmful impacts to the river system
= Establish monitoring methods for assessing remedy
performance
o Gleason’s Wetland
o South River Road Quarry
o Canyon Marsh
O
(6]

o

Continued Riverbank Stabilization Projects
Recreational Sites
e Lower Basin WCA: Dredge Road

o Critical for progressing cleanup in the Lower Basin, namely the Dudley
Reach Scour Hole Pilot Project

o ldentified through multi-year site evaluation process that started in
2020, including a Project Focus Team (2022-2023)

o Government-to-Government consultation with CDA Tribe began
September 2023, with negotiations ongoing

Recreational Sites:
e Goal
o Reduce people’s exposure to lead and other metals in areas used
regularly for recreational purposes
e Challenges:
o Recontamination from flood events
o Remote — use continuously changing
e Examples of work:
o Capping
Hard landscaping
Signage & educational outreach
Revegetation
Cleanup

O O O O

Recap:
e An amazing amount of work has been completed. Due to the depth and
breadth of mine waste, much remains to be addressed.

#
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Although much of the work is not visible to the public, it remains a priority and
will continue to improve both water quality and public health. Be patient, be
positive, be supportive — it will get done.

Continued cleanup will enhance the quality of life of residents and visitors of
the Silver Valley. More people will be attracted to the quality of life offered here,
and more prosperity will flow into the Basin.

In Closing: It's been an amazing journey — so many thank you’s to say:

L ]

EPA

US Corps of Engineers

Jacobs/Ch2MHill

The CDA Trust

CDA Tribe

USGS

USFWS

IDEQ Team

City of Kellogg

Washington State Dept. of Ecology

All the contractors that have and continue to support us
And all the people who run the equipment, collect samples, design the
solutions, support behind the scenes.

Comments:

Caj Matheson (CDA Tribe) personally thanked Ed for his service. The journey is
amazing even though there are fights along the way, we are all on the same
team. This work is special and meaningful and something they are passionate
about for our friends, family, communities and future generations.

Sharon announced new Commissioner for Benewah County — Mark Reynolds, and
thanked Phil Lampert for his service.

Meeting adjourned at 10:34 am
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BEIPC

Basin Environmental Improvement Project Commission

COEUR D’ALENE BASIN CALENDAR YEAR 2026 WORK PLAN

Interstate Callahan Area during August Basin Tour.
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SITE BACKGROUND
The Bunker Hill Superfund Site, sometimes referred to as the Coeur d'Alene Basin Site, is located in
northern Idaho, sections of the Coeur d’Alene Tribe's Reservation, and in northeastern Washington along
portions of the Spokane River. The Site includes mining-contaminated areas in the Coeur d'Alene River
corridor, adjacent floodplains, downstream water bodies, tributaries, and fill areas, as well as the 21-
square-mile Bunker Hill “Box” where historical ore-processing and smelting operations occurred. The
Bunker Hill Superfund Site, which was listed on the Superfund National Priorities List (NPL) in 1983, is
divided into the following three study and cleanup areas called Operable Units or OUs:

OU-1 includes the populated areas of the Bunker Hill Box.

e 0U-2 comprises the non-populated areas of the Bunker Hill Box.
0U-3 includes all areas of the Coeur d'Alene Basin outside the Bunker Hill Box where mining-
related contamination is located. OU-3 is often called “the Basin.”

The Site is also divided into two geographic areas with common sources of contamination: The Upper
Basin and the Lower Basin. The Upper Basin is primarily in the eastern portion of OU-3 and extends from
the headwaters of the South Fork Coeur d’Alene River (SFCDR) close to the Idaho/Montana border to the
confluence of the South and North Forks of the Coeur d’Alene River near Kingston, Idaho. The Box is
included as part of the Upper Basin when referring to remedies that improve water quality and lessen
migration of contaminated sediment to the Lower Basin. It does not include, however, remedies in the Box
that focus on reducing risks to people. The Lower Basin is primarily in the western portion of OU-3, west
of the Upper Basin and Box. It includes the mainstem of the Coeur d’Alene River, and all lateral lakes,
floodplains, and associated wetlands adjacent to this stretch of the Coeur d’Alene River to the mouth of
the Coeur d’Alene River. It does not, however, include CDA Lake or the portions of the Spokane River in
Washington State which are within OU-3.

INTRODUCTION
This work plan covers proposed environmental cleanup and improvement activities in the Coeur d'Alene
(CDA) Basin scheduled for 2026 by the Basin Environmental Improvement Project Commission (BEIPC)
and coordinating agencies and governments in accordance with their responsibilities as stated in the
Memorandum of Agreement (MOA) dated August 2002. Actions noted in the work plan are intended to
implement the goals and objectives of the BEIPC's 2026 - 2030 Five Year Work Plan. This work plan has
been prepared by the BEIPC's Executive Director, working with the coordinating agencies and governments
with review, input, and approval by the Technical Leadership Group (TLG) and review and input from the
Citizen Coordinating Council (CCC). The work plan is organized as follows:

e Part1 - Environmental cleanup work performed through the federal Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA) by the Environmental Protection Agency
(EPA) and State of Idaho through the Idaho Department of Environmental Quality (DEQ) or work
performed by the Coeur d’ Alene Custodial Work Trust (CDA Trust) and Potentially Responsible
Parties (PRP).

e Part 2 - Other Activities and Responsibilities.
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Part 1 includes work to implement the 2002 OU-3 Interim Record of Decision (ROD) and the 2012 Upper
Basin (Box and OU-3) Interim ROD Amendment (RODA).

Part 2 includes work and responsibilities concerning management of Coeur d'Alene Lake (CDA Lake) by
the Coeur d'Alene Tribe (CDA Tribe) and the State of Idaho, restoration of natural resources by the Natural
Resource Trustees (Restoration Partnership) and work the BEIPC has assumed based on
recommendations from the 2005 & 2022 National Academy of Sciences (NAS) Studies and requests from
citizens and communities of the Basin.

The five-year plan outlines activities and work proposed to be implemented over the next five years;
however, it does not sequence these activities. This one-year plan establishes and maintains the
sequencing of activities that will be needed to complete the activities and work approved in the five-year
plan. It may not address all work items noted in the five-year plan because some will not be initiated until

later years.

PART 1 - ENVIRONMENTAL CLEANUP WORK
For Part 1, the scope of the proposed work corresponds to the source and level of funding anticipated for
2026 and work anticipated to be performed by the responsible parties. The proposal includes the following
work:

e Human Health Issues including Residential and Community Property and Private Water Supply
Remediation, Basin Property Remediation Program; Lead Health Intervention Program; and
Recreation Use Activities.

e Waste Disposal Area Development and Management.

 Remedial actions in the Upper Basin including source control actions, water treatment, and related
human health activities provided for in the 2012 Upper Basin RODA.

e Remedial actions and/or Pilot Projects in the Lower Basin.

e Basin Environmental Monitoring Program.

e Operation and Maintenance Responsibilities for Remedial Actions.

1.1 HUMAN HEALTH REMEDIES

Remediation in areas where human health exposures exist is a remedial action priority as defined in the
2002 OU-3 ROD. It includes maintaining the Institutional Controls Program (ICP) implemented by DEQ and
managed by the Panhandle Health District (PHD) and conducting cleanups in residential, community and
recreational areas in the Upper and Lower Basin. The 2012 Upper Basin RODA addresses source control
remedies, water treatment remedies, and ecological cleanup projects with related human health activities.

1.1.1 Residential and Commercial Property Remediation

During 2025, the CDA Trust's Basin Property Remediation Program (BPRP) sampled four residential
properties in the Coeur d'Alene Basin. Two properties were sampled for soil and drinking water and one
property was sampled for soil only. Additionally, one property where soil had been sampled in a previous
year had their drinking water sampled inside the residence.
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The Coeur d'Alene Trust also remediated three residential properties in 2025. At the conclusion of 2025, a
total of 7,174 properties have been remediated across the Bunker Hill Site under this Program (3,236
properties in the Box and 3,938 properties in the Basin). Properties remaining to be sampled and/or
remediated are those whose owners have refused access or have been unresponsive to repeated contact
attempts by the CDA Trust and the Idaho Department of Environmental Quality.

The goal for 2026 is to complete sampling and remediation if sampling results are above action levels on
parcels whose owners have granted access. Nine properties in the Box remain to be remediated once
owners grant access, and 197 properties in the Basin require sampling and 37 properties require
remediation based on previous sampling results.

EPA will continue to direct and oversee the CDA Trust BPRP work in 2026. IDEQ will continue an oversight
and coordination role initiated in 2015 and will continue to encourage property owners to have their
properties sampled and remediated, if necessary.

1.1.2_Updated Residential Soil Lead Guidance

On October 20, 2025, EPA issued a Directive updating its guidance for investigating and cleaning up lead in
residential soils. The Directive replaces the January 17, 2024, Updated Residential Soil Lead Guidance for
CERCLA Site and RCRA Corrective Action Facilities. The Directive establishes a path to streamline
response actions and provides clarity to the recommendations from EPA’s January 2024 guidance. The
Directive establishes:

« Aregional screening level of 200 parts per million for lead in residential soil.
A removal management level of 600 parts per million for lead in residential soil.

e Atarget children’s blood lead level of 5 micrograms per deciliter to determine cleanup levels for a
site.

Regional screening levels are used to help identify and define areas that may need further evaluation.
Removal management levels inform the process to prioritize and define areas that may pose the greatest
threat to human health. The regional screening levels and removal management levels are not default
cleanup levels. Cleanup levels are developed after consideration of investigations, assessments, site-
specific risks, and other relevant site information. Cleanup levels are used to trigger cleanup actions which
are specified in EPA decision documents (such as Records of Decisions). While a screening level of 400
ppm was used for evaluations at the Bunker Hill Superfund Site, the soil lead level used to trigger cleanup
actions ranges from 700 to 1000 ppm depending on the location.

EPA Region 10 and the State of Idaho (including Idaho Department of Environmental Quality and
Panhandle Health District) are evaluating implementation options at Bunker Hill under the updated
Directive to ensure the cleanup levels and actions remain protective. In 2025, work began to evaluate the
need for changes to current residential soil cleanup levels. The work is ongoing and includes an
assessment of the assumptions used to develop the cleanup levels currently in use at the site and ensure
they are consistent with the recommendations in the recently released 2025 Directive. The initial results of
this assessment are anticipated to be available for review by EPA and the State of Idaho in 2026.
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1.1.3 Lead Health Intervention Program =i SRR Tl g

As part of the Site’s Lead Health Intervention Program (LHIP), screening of children for elevated blood lead
levels has been occurring annually in the CDA Basin since 1996 as a public health service to identify
children with elevated blood lead levels and to provide follow-ups from a public health professional to
identify ways to reduce lead exposures. The screening program also provides information to the Basin
cleanup efforts; however, cleanup decisions are not based on annual blood lead testing results since the
cleanup goal is to prevent lead exposures that could result in elevated blood lead levels.

In early 2012, the Centers for Disease Control & Prevention (CDC) changed its “level of concern”
associated with childhood lead poisoning from a blood lead reference value (BLRV) of 10 micrograms per
deciliter (ug/dl) to a new BLRV of 5 (ug/dl). On October 28, 2021, the CDC again lowered the BLRV t0 3.5
(ug/dl) in children. This new lower value identifies more children when lead exposure is occurring allowing
parents, doctors, public health officials, and communities to act earlier to reduce the child’s future
exposure to lead.

In 2026, the LHIP will continue to offer free year-round blood lead screening for residents living within the
Bunker Hill Superfund Site boundaries, individuals recreating within Site boundaries, and individuals
working within the Site boundaries in occupational settings where there is a potential for exposure to lead.
In addition, the LHIP will be conducting its annual summer screening with a $50 incentive for children
between ages 6 months to 6 years of age residing within Site boundaries.

When an individual is identified as having an elevated blood lead level, it is recommended their physician
be notified and PHD will schedule a free in-home consultation to identify potential sources of exposure in
and around the home. These in-home consultations help PHD, and individual families identify ways to
reduce exposure risks. In addition, PHD can help identify potential exposure pathways the cleanup project
can address to prevent lead exposures.

Additional Services offered by the LHIP:

o Year-round blood lead screening and free follow-ups.

e High efficiency particulate air (HEPA) EPA vacuum loan program for cleaning residences.

e Education, outreach, and awareness for parents, children, community members, recreationalists,
and visitors.

Education classes in local schools for grades K-12.

Education and outreach at community events.

Sampling of soil, dust, paint, water, and other media as appropriate.

A Healthy Homes program that provides items including dust cloths, surface cleaner, door mats,
and replacement furnace filters.

e @ o o

" Recreation Use Activities s

In 2016, a Recreation Sites Program was created to address and manage human health risks from
exposure to lead and other metals that can occur during recreation activities throughout the CDA Basin. A
Basin Recreational Sites Strategy document was developed to lay out goals, ways to inventory recreation
areas, ways to manage risks to people, and current outreach activities. This strategy was issued for public
and stakeholder comments and suggestions. The same approach is being undertaken in the Box with
plans to complete the Strategy and Implementation Plan documents in 2026.
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Addressing contamination at recreation sites is different than other cleanup activities. Many places are re-
contaminated with each high water or flood event making it difficult to just remove contaminated soil and
replace it with clean soil. Other recreation areas are remote, hard to access, and spread out (example:
hiking trails or all-terrain vehicle (ATV) areas), making cleanup of the entire area difficult. Overall, different
approaches are needed for the diverse types and locations of recreation sites. In addition, community
outreach and education are important ways to help people manage health risks while recreating. An
outreach and education program has been in place for years and will continue to be implemented and

expanded.

The Recreation Sites Program team, which includes the EPA, DEQ, PHD, CDA Tribe, BEIPC, BLM, USFS,
IDFG, IDPR and the CDA Trust, will meet biannually in 2026 to evaluate and discuss priorities, or as
needed. In the Basin, the CDA Trust expects to monitor completed remediation projects and continue to
update and install new signage at identified recreation sites. Additionally, the CDA Trust will evaluate
potential cleanup options at an informal recreational site located on the tie-channel and associated
peninsula to Killarney Lake. In the Box, DEQ and PHD will continue to update signage and evaluate access
controls at mine and recreation sites where public use has been identified in coordination with
Recreational Sites team input. Planning for further remediation recreation sites will continue as prioritized
by the team and strategy document criteria. The overall goal is to address and manage human health risks
from exposure to lead and other metals while maintaining the benefits of recreation for people’s health
and the local economy.

1.2 WASTE DISPOSAL AREA DEVELOPMENT AND MANAGEMENT

Waste disposal area development and management is an ongoing process that must meet the demand for
disposal of historic mining-related contaminated wastes from cleanup activities performed by DEQ, EPA,
the CDA Trust, and waste generated by private parties and local government agencies under the Bunker
Hill Superfund Site’s Institutional Controls Program.

There are currently two primary types of waste disposal areas across the site:

e Repositories
e Waste Consolidation Areas

Repositories and Waste Consolidation Areas (WCAs) differ in the waste streams they accept, the proximity
to a cleanup action or waste generation source, and how they are constructed based on, in part, how long
they are to remain open. All, however, are engineered waste storage options and an effective way to
remove and consolidate contaminated materials away from people and wildlife. Each waste disposal area
is monitored during construction and placement of wastes, and after the waste disposal area is capped
and closed to ensure waste remains in place and to prevent contaminants from being released to surface
water, groundwater, or air in concentrations above state and/or federal standards.
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1.2.1 Repositories

Repositories are large, centrally located waste disposal areas where a variety of waste from a variety of
projects are transported to and secured. Repositories typically remain open for a longer period than WCAs.

There are currently six operating repositories at the Site. In general, the following tasks are performed
each year of operation including in 2026:

Receipt and placement of remedial action and ICP wastes.

Segregation and appropriate re-use of non-soil waste such as wood and root wads, concrete,
asphalt, large (greater than 6 inches) rock fragments and miscellaneous demolition debris to
minimize disposal.

e Equipment decontamination, site stabilization, erosion, and sediment control installation.

e Surface and ground water monitoring and associated reporting.

1.2.1.1 Page Repository

The Page Repository, operated by DEQ, is in the city of Smelterville and receives waste from Box remedial
actions and from the ICP. Having reached its previous design capacity in 2010, Page is being expanded
westward to provide capacity for an additional 700,000 cy of waste. Work in 2026 will include placement
of concrete debris to continue construction of starter berms and foundation mattress in Cell #6. Additional
geotechnical monitoring equipment will be installed in the new expansion cells. Total design capacity of
Page Repository is 715,300 cubic yards, currently Page has remaining capacity of approximately 420,000.

1.2.1.2 Big Creek Repository

The Big Creek Repository (BCR), operated by the CDA Trust, is located at the mouth of Big Creek Canyon,
and primarily receives waste from the Upper Basin. The BCR has received waste since 2002. The BCR has
undergone expansions in 2009 (200,000 cy), 2011 (126,000 cy), and 2017 (127,000 cy) increasing its
waste holding capacity. BCR currently has a remaining capacity of approximately 79,910 cy.

1.2.1.3 Big Creek Repository Annex

The Big Creek Repository Annex (BCRA), operated by the CDA Trust, was constructed in 2015 and is
located adjacent to the original BCR, just southwest of the original site on the west side of Big Creek.
BCRA uses the existing BCR access, decontamination, and ICP staging facilities. The initial design waste
capacity of BCRA was approximately 190,000 cy and has approximately 168,679 cy remaining.

1.2.1.4 Lower Burke Canyon Repository

The Lower Burke Canyon Repository (LBCR), operated by the CDA Trust, is in Canyon Creek/Burke Canyon
on the Star Tailings Impoundment near the community of Woodland Park and primarily receives waste
from the Upper Basin. The CDA Trust completed the LBCR design and construction in 2015. The remaining
capacity at LBCR is about 1,025,025 cy.

Page -9 -of 25



1.2.1.5 East Mission Flats Repository

The East Mission Flats Repository (EMFR), operated by the CDA Trust, is located north of Interstate 90 off
Exit 39, near Cataldo, and primarily receives waste from the Lower Basin. EMFR has been receiving waste
since 2009 and was designed with a waste capacity of approximately 410,000 cy. EMFR has approximately
139,400 cy of volume remaining.

1.2.1.6 Canyon Complex Repository

Development of the Canyon Complex Repository (CCR/WCA) began in 2019. Waste from the completed
Silver Valley Natural Resource Trustee (SVNRT) Repository cleanup have already been placed and
consolidated in the CCR/WCA. While the facility is a repository, it will generally function as a WCA for the
near future accepting waste materials from nearby identified Canyon Creek remedial actions. The
CCR/WCA is designed to accommodate approximately 1,200,000 cy in addition to the transferred volume
of the SVNRT Repository. Waste from the Hecla Star Complex, Tamarack No. 7, and Flynn Mine and Black
Bear Fraction cleanups will be placed in the CCR/WCA in 2026.

1.3 Waste Consolidation Areas

Waste consolidation areas are located near, and accept waste from, specifically identified sources such
as mine and mill site remedial actions implemented by EPA, the CDA Trust, and DEQ. Footprints of WCAs
are developed using current and near future waste estimates from nearby remedial action project areas

and are constructed to be open for a shorter period. WCAs are only expanded if additional waste is
encountered during the selected remedial actions. Currently, there is one operating WCAs within the Upper
Basin as described below.

1.3.1.1 East Fork Ninemile WCA

Development of the East Fork Ninemile (EFNM) WCA began in 2013. This WCA was designed to
consolidate mine waste materials, including waste rock and tailings from select remedial actions
identified in the Ninemile Creek Basin. Wastes from the completed Interstate-Callahan Mine/Rock Dumps,
the Success Complex, the Interstate Millsite, the Dayrock Complex/Lower East Fork Ninemile Creek
Riparian Area, and the Tamarack Complex cleanups were placed and consolidated in the EFNM WCA.

All priority cleanups in the Ninemile Creek Basin were completed in 2024. Design of the final cover system
was completed in early 2025 and construction of the final EFNM WCA cover system began in 2025. The
EFNM WCA final cover system is scheduled to be completed in 2026.

1.3.1.2 Lower Basin Waste Consolidation Area

In 2020, EPA began seeking public opinion for siting a WCA in the Lower Basin to accommodate nearby
planned remedial actions such as the Dudley Reach Scour Hole Pilot Project. A Lower Basin WCA Project
Focus Team (PFT) was formed in 2022 to verify the analysis of potential WCA Locations. in August 2025,
EPA selected the Dredge Road Property as the Lower Basin WCA. The Dredge Road Property was selected
through a comprehensive, multi-year evaluation process to ensure it meets technical, environmental, and
logistical requirements. In 2026, design of the Dredge Road WCA will proceed.
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1.4 REMEDIAL ACTIONS

1.4.1 Upper Basin/Box Remedies ; =
As stated earlier, the Box is included as part of the Upper Basin when referring to remedies that improve
water quality and lessen migration of contaminated sediment to the Lower Basin. The 2012 Upper Basin
RODA identified $635 million dollars of work in the Upper Basin including potential work at 125 mine and
mill sites. The goals of the 2012 Upper Basin RODA include:
e Prioritizing Upper Basin/Box source areas for cleanup to improve water quality and address risks
to human health and the environment.
e Moving forward on the Box's OU-2 Phase 2 cleanup to improve water quality in the South Fork
Coeur d’Alene River (SFCDR).
Addressing changes in water treatment to accommodate additional contaminated water.
Focusing on source control actions that address particulate lead which poses a risk to human
health and ecological receptors.
e Protecting remedies in community areas from tributary flooding and heavy precipitation events
(the construction portion of this work was finalized at the close of 2019 with completion of the
Remedy Protection Program).

The prioritized cleanups under the 2012 Upper Basin RODA will continue to reduce human and wildlife
risks to lead and other heavy metal exposures in the Upper Basin and are expected to significantly improve
water quality. Upper Basin cleanups complement those in the Lower Basin by reducing the overall loading
of contaminated materials to the Coeur d’Alene Basin watershed.

1.4.1.1 The Box Remedial Actions

1.4.1.1.1 Central Impoundment Area Sludge Pond Closure
For the past 30 years, the old sludge pond has been used to store the sludge from the Central Treatment
Plant (CTP) on top of the Central Impoundment Area (CIA). It reached capacity in June 2023 and has been
replaced by the new lined sludge impoundments that were constructed as part of the CTP upgrades. In
Spring 2025, crews began mobilizing construction equipment to begin construction to cap and cover the
old sludge pond on top of the CIA. The sludge pond cover system was completed and seeded in August
2025. The sludge pond cover system ties into the existing CIA cover system, consists of compatible
materials, and meets the same performance standards as the existing cover on the CIA. Ongoing
operation and maintenance activities will occur in 2026.

1.4.1.1.2 East Smelterville Flats
The 16-acre site is contaminated with historical mine tailings and waste, with soil sampling indicating
contaminated material is present at the surface to depths ranging from five to nine feet. During 2024 and
2025, work crews excavated and removed several piles of contaminated soil at the east end of the site
that contain high lead concentrations. Contaminated soil was removed from the floodway along the north
bank of the South Fork of the Coeur d'Alene River, chain link fencing was installed to restrict vehicular
access, and clean material was placed on the southwestern portion of the property to create a parking
area. Contaminated material was taken to Page Repository. After removal of contaminated soil, fabric was
placed across the area to function as a marker for underlying contaminated soil too deep to remove,
followed by placement of one foot of clean materials (e.g., clean soil, gravel) on top.
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In 2026 crews will complete the removal of contaminated soil and place barrier fabric in areas of the site
not completed in 2025 followed by capping with one foot of clean soil at which point the site will be
revegetated.

1.4.1.1.3 Rights-of-Way, Sidewalks, and Parking Areas
Several locations in the Box will be remediated where rights-of-way (ROW), sidewalks, and parking area
barriers have deteriorated with signs of underlying contaminated material evident. Locations identified for
remediation in 2025 include poor condition sidewalks in uptown Kellogg and the Galena Ridge Overview
ROW. Failing sidewalks will be replaced that include modern safe pedestrian ramps. DEQ will continue to
coordinate with the community regarding construction activities and will notify businesses and residents
of upcoming construction work. Replacement of approximately 50% of the poor condition sidewalks were
conducted between May and October of 2025, with the remainder of the work expected to be completed in
2026. Public access to the Galena Ridge Overview area was restricted by the landowner, so remedial
action on this site is on hold.

1.4.1.1.4 Groundwater Collection System and SPA Cap Design
In 2025, cap compliance sampling was conducted in the Groundwater Collection System Corridor (GWCS)
and Slag Pile Area (SPA) within Operable Unit 2 at the Central impoundment Area (CIA) to assess the
extent of cap contamination. In 2026, design work will begin on a clean cap that meets Institutional
Controls Program (ICP) requirements, ensuring protective barriers remain effective in reducing human and
environmental exposure to contaminants.

1.4.1.2 The Upper Basin Remedial Actions

1.4.1.2.1 Ninemile Creek Basin
The Ninemile Creek Basin is located west of Wallace, Idaho and north of Interstate 90 (1-90). The CDA
Trust completed cleanup at priority sites in the Ninemile Creek Basin in 2024. In 2026, the CDA Trust will
continue Operation and Maintenance activities at these cleanup sites and will continue remedial action
effectiveness monitoring in the Ninemile Creek Basin.

1.4.1.2.2 Canyon Creek
The Canyon Creek Basin is also located north of Wallace and 190 and is east of the Ninemile Creek Basin.
In 2026, the CDA Trust will investigate contamination sources at several areas, continue design activities,
and continue to implement cleanup projects as summarized below:

1.4.1.2.2.1 Canyon Creek Basin Investigations/Designs
Several investigations and designs are planned for 2026. Investigations will continue within the Lower
Canyon Creek Riparian Area. The design of the Frisco Reach was initiated in 2025 and is expected to be
completed in 2026. Design of the Canyon Creek Garbage Dump will be initiated in 2026 and is expected to
be completed in the same year. Design of the Gem Complex will be initiated in 2026 and is expected to be
completed in 2027.
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1.4.1.2.2.2 Canyon Creek Basin Remedial Action - Hecla Star Mine Complex
The Hecla Star Mine Complex, near the town of Burke, is approximately 22 acres in size and consists of
numerous mine and mills, mine adits, waste rock dumps, as well as mining-impacted floodplains along
Canyon Creek. The design for cleanup of the Complex was completed in 2022, and cleanup was initiated in
2023 and continued in 2025. Cleanup will continue in 2026 and will include removal of mine wastes,
placement of clean backfill materials, reconstruction of Burke Road and Canyon Creek following removal
of mine wastes, and revegetation. Cleanup is anticipated to be completed in the fall of 2026.

1.4.1.2.2.3 Canyon Creek Basin Remedial Action — Tamarack No. 7
The Tamarack No. 7, near the community of Black Bear, is approximately 23 acres in size and consists of
the Tamarack No. 7 mine and mill site as well as mining-impacted floodplain along Canyon Creek. The
design for cleanup of the Complex was completed in 2022, and cleanup was initiated in 2025. Cleanup will
continue in 2026 and will include removal of mine wastes, re-grading and capping of mine wastes,
placement of clean backfill materials, reconstruction of Canyon Creek following removal of mine wastes,
and revegetation. Cleanup is anticipated to be completed in the fall of 2026.

1.4.1.2.2.4 Canyon Creek Basin Remedial Action - Flynn Mine and Black Bear Fraction
The Flynn Mine and Black Bear Fraction, near the Black Bear community, is approximately 19 acres in size.
The design for cleanup of the sites was completed in 2023, and cleanup will be initiated in 2026. Cleanup
will include removal of mine wastes, re-grading and capping of mine wastes, placement of clean backfill
materials, and revegetation. Cleanup is anticipated to be completed in the fall of 2026.

1.4.1.3 Pine Creek Basin Remedial Action - Douglas Complex

The Douglas Complex, located approximately 6 miles south of Pinehurst along East Fork Pine Creek Road,
is approximately 4 acres in size and consists of multiple mine and mill sites. The design for cleanup of the
Douglas Complex was completed in 2021, and cleanup was completed in 2025. Cleanup included re-
grading and capping of mine wastes, and placement of clean backfill materials. In 2026, the CDA Trust will
begin Operation and Maintenance activities.

1.4.1.4 South Fork Coeur d’Alene River Investigations/Designs

In 2026, the CDA Trust anticipates that they will investigate contamination sources within the floodplain at
several areas along the South Fork Coeur d'Alene River from Osburn downstream to the “Box”. This
investigation will be used to identify sources of contamination and will help to prioritize potential future
design and cleanup work.

The major components of work described in the 2002 0U-3 ROD for the Lower Basin can be separated into
Lower Basin Riverbeds and Riverbanks, and Lower Basin Floodplains. Work in the Lower Basin also
includes cleanup at identified recreational areas along the CDA River. Objectives of remediation in the
Lower Basin focus on reducing human exposure to lead-contaminated soils and sediments, improving
water quality, and reducing particulate lead and other heavy metals in the CDA Basin ecosystem.

The Draft Final Riverbed Management Plan (RMP) was completed in June 2021. The purpose of the RMP is
to guide the interim remedy for the Lower Basin riverbeds and riverbanks by providing information and
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analyses for selected integrated remediation scenarios for the riverbed and identifying high-priority
riverbank segments for removal or stabilization. The RMP delineates sediment management areas (SMAs)
within the river to guide active remediation, assess the performance of remedial technologies, and
designate areas where natural recovery is anticipated. The RMP will feed into a broader Lower Basin
Prioritization Plan (LBPP) which was completed in November of 2024. The purpose of the LBPP is to
provide an initial approach toward remedial action and related data gap prioritization, to aid in pilot project
selection, and to apply an adaptive framework to guide pilot projects and remedial actions in the Lower
Basin. Additional investigation of the riverbeds, riverbanks, and the floodplains will be used to inform the
conceptual design and feasibility of specific pilot projects that are being considered for implementation
over the next two to five years under the LBPP. The results of these efforts continue to be shared with the
subgroups of the BEIPC (e.g., TLG, Lower Basin PFT, and the CCC), Restoration Partnership, interested
stakeholders, and other citizen groups.

1.4.2.1 Riverbeds and Banks Projects

In 2026, EPA will continue with planning the following pilot projects focused on the riverbeds and banks of
the CDA River.

1452 Dudley Reach Scour Hole Pilot Project

To address contaminated sediment transport in the CDA River, the CDA Trust began remedial design
characterization and planning for a pilot project to be implemented in the upper part of the Dudley Reach
section in the main stem of the CDA River. Dudley Reach is considered the most significant lead loading
segment in the river system, as identified in the 2002 ROD. The current area considered for a pilot project
within the Dudley Reach is an approximate one-half mile scour hole located about one mile downstream of
the Mission Boat Launch (near River Mile 158.8). The technologies to be constructed are a cap/dredge
hybrid. The exact location for the pilot within this reach may be adjusted or the technology being
considered may be modified, through adaptive management, as new information is obtained. Unarmored
riverbanks adjacent to the pilot segment will be addressed as part of the pilot project. The pilot project will
help inform future approaches to cleaning up mine waste in the river and allow evaluation of methods to
prevent mine waste from moving downstream while getting some cleanup done. A 30% design has been
completed for the project, and with EPA’s 2025 approval of the Lower Basin WCA siting, investigation
activities will be completed in 2026 to support future design efforts. Design activities are expected to
resume in 2027.

1.4.2.1.2 Cataldo Reach Riverbank Design - River Mile 166-167
From 2022 through 2024, the CDA Trust completed remedial design characterization of a riverbank pilot

project in the Cataldo Reach of the CDA River. The riverbank pilot project is anticipated to address eroding
banks at select locations between river mile 166 -167. In 2025, the CDA Trust began design on a riverbank

pilot project, and the design is expected to be completed in 2026.
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1.4.2.2 Lower Basin Floodplains Projects

In 2026, EPA will continue to coordinate with the Restoration Partnership and various landowners to
characterize and identify project areas in the floodplains of the Lower Basin, including the lateral lakes and
wetlands.

1.4.2.2.1 Gray's Meadow Remediation and Restoration
Gray's Meadow is 695 acres of former agriculture land to be converted into productive wetlands and
waterfowl habitat. The property is owned by the Idaho Department of Fish and Game (IDFG) and is located
within the Coeur d’Alene River Wildlife Management Area near the Coeur d’Alene River and Black Lake in
Kootenai County, Idaho. The design for the cleanup was completed in June 2022. Construction is expected
to be completed by the end of 2025, and Operations and Maintenance activities will begin in 2026 once
construction is complete.

1.4.2.2.2 Gleason Wetland Remediation and Restoration Project
In 2022, the CDA Trust began remedial design characterization of 270 acres of metals-impacted
agricultural land located near East Killarney Lake Road. The site includes a privately owned, 250-acre
conservation easement property and a publicly owned, 20-acre property managed by Idaho Department of
Fish and Game. Characterization activities included installing monitoring wells, monitoring water levels,
and collecting samples of groundwater, surface water, and soil. This property is a potential agriculture-to-
wetland conversion project to be remediated and restored to provide clean habitat for water birds and
other wildlife. In 2025, characterization activities were completed to address data gaps to support the
design of the project. Design activities will start in 2026 and are anticipated to be completed by the end of

2027.

1.5 BASIN ENVIRONMENTAL MONITORING

The objectives of the Basin Environmental Monitoring Program (BEMP) are the following:

o Assess long-term status and trends of surface water, sediment, groundwater, and biological
resource conditions in the Basin.

e Evaluate progress toward meeting Remedial Action Objectives (RAOs), Applicable or Relevant
and Appropriate Requirements (ARARs), and Preliminary Remediation Goals (PRGS).

e Improve the understanding of Basin environmental processes and variability to improve the
effectiveness and efficiency of remedial actions.

e Provide data for CERCLA required Five-Year Reviews of remedy performance.

EPA collaborates with the CDA Trust, DEQ, the CDA Tribe, the United States Fish and Wildlife Service
(USFWS), and the Unites States Geological Survey (USGS) to periodically update and optimize the BEMP,
which is the umbrella document that provides the framework for implementing basin-wide monitoring,
area-wide monitoring, and project-specific remedial action effectiveness monitoring. The BEMP guides the
collection, analysis, and interpretation of environmental data while providing flexibility for adaptive
management as remediation work is completed and information regarding site conditions evolves. In
spring 2026, the BEMP workgroup will continue annual meetings during the spring field planning season to
effectively coordinate and communicate BEMP activities across all agencies and organizations.
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1.5.1 Environmental Monitoring

1.5.1.1 The Box

In the south fork of the CDA River, surface water upstream and downstream of the Groundwater Collection
System (GWCS) will continue to be monitored as part of the BEMP. Four stations, which are associated
with the Box’s OU-2, are monitored twice per year, during peak spring runoff and late summer base flow
conditions.

As part of the Remedial Action Effectiveness Monitoring Plan (September 201 8) for the GWCS, biological
monitoring was performed in July 2025 at two stations upstream and downstream of the Central
Treatment Plan (CTP) because it has been five years since the completion of the upgrades to the GWCS.
These two stations upstream and downstream from the CTP were established in 2015 and 2016 to create
a baseline data set and evaluate the longer-term effect of the GWCS. Samples were collected and are
being analyzed for metals concentrations in benthic macroinvertebrates and benthic macroinvertebrate
diversity and abundance. The laboratory results from this biological monitoring will be available in late fall
2025 and a data summary report is anticipated to be completed by EPA and USFWS in 2026.

1.5.1.2 The Upper Basin

1.5.1.2.1 Ninemile Creek Basin
Remedial action effectiveness monitoring has been ongoing in the Ninemile Creek Basin since 2012 to
establish baseline conditions, help prioritize work and assess the effect of source area cleanups. The
Area-wide Remedial Action Effectiveness Monitoring Plan for the Ninemile Creek Basin was finalized in
2021. As identified earlier in this workplan, cleanup of the Tamarack Complex and the combined Dayrock
Complex/Lower EFNM Riparian Area was completed in the fall of 2024. In 2026, surface water quality
samples will be collected and analyzed two times per year during peak spring runoff and late summer base
flow conditions. Results of site-specific and area-wide remedial action effectiveness monitoring will be
summarized annually in a Ninemile Creek Basin monitoring report submitted by the CDA Trust.

n
| [\J

Additional surface water quality samples will continue to be collected and analyzed by USGS four times
per year during winter storm, peak spring runoff, late summer base flow, and late fall storm conditions.
Results from this surface water monitoring will be summarized annually in a separate monitoring report by
USGS.

1.5.1.2.2 Canyon Creek Basin
Remedial action effectiveness monitoring has been ongoing in the Canyon Creek Basin since 2015 to
establish baseline conditions, help prioritize work and assess the effect of source area cleanups. The
Area-wide Remedial Action Effectiveness Monitoring Plan for the Canyon Creek Basin was finalized in
2023. As identified earlier in this workplan, cleanup will continue at the Hecla Star Mine Complex and the
Tamarack No. 7 in 2026, and it is anticipated these projects will be completed in the fall of 2026. Cleanup
work at the Flynn Mine and Black Bear Fraction sites will also begin and finish in 2026. The remainder of
cleanups in the Canyon Creek Basin are being prioritized for future years. In 2026, surface water quality
samples will be collected and analyzed two times per year during peak spring runoff and late summer base
flow conditions. Results of Canyon Creek water monitoring will be summarized annually in a Canyon Creek
Basin monitoring report submitted by the CDA Trust.
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Additional surface water quality samples will continue to be collected and analyzed by USGS four times
per year during winter storm, peak spring runoff, late summer base flow, and late fall storm conditions.
Results from this surface water monitoring will be summarized annually in a separate monitoring report by
USGS.

1.5.1.2.3 South Fork Coeur d’Alene River Basin
Surface water monitoring was initiated in the South Fork Coeur d’Alene River Basin, upstream of the Box, in
2024 to establish baseline conditions and to help prioritize work. In 2026, surface water quality samples
will be collected and analyzed two times per year during peak spring runoff and late summer base flow
conditions. Results of this monitoring will be summarized annually in a South Fork Coeur d’Alene River
Basin monitoring report submitted by the CDA Trust.

Additional surface water quality samples will continue to be collected and analyzed by USGS at seven
locations in the South Fork Coeur d’Alene River ranging from Mullan to Pinehurst. Depending on location,
samples will be collected from two to twelve times per year during various conditions. Results from this
surface water monitoring will be summarized annually in a separate monitoring report by USGS.

1.5.1.3 The Lower Basin

The goal of area-wide monitoring in the Lower Basin is to evaluate progress towards RAOs through
assessment of biological conditions in fish and wildlife, and chemical conditions in surface water and
suspended sediment after the implementation of remedial actions. The Lower Basin Area-wide Remedial
Action Effectiveness Monitoring Plan is in progress and will continue to be drafted in 2026.

Surface water quality samples will be collected and analyzed twelve times per year at seven locations in
the Lower Basin targeted for high flow events and a fixed frequency approximately every 6 weeks.

1.5.1.4 Coeur d’Alene Lake

In response to NAS recommendations regarding CDA River inputs to CDA Lake, EPA has funded the USGS
for continuous monitoring of surrogate technologies to estimate concentrations of suspended sediment,
lead, and phosphorus. This includes installation, monitoring, and model development at three established
USGS monitoring locations in the Lower Basin: Cataldo, Rose Lake, and Harrison. This multi-year project
was initiated in 2024. Installation of the new equipment at the Cataldo and Rose Lake locations were
completed in 2025, and both locations are now transmitting real-time data. Installation and calibration of
equipment at the Harrison location is anticipated to be completed in 2026. The resulting models can be
used to make real-time estimates of suspended sediment, lead, and phosphorus

concentration at each site. Improved and higher-frequency estimates of sediment, lead, and phosphorus
concentrations will provide more accurate estimates of contaminant loads within the Lower Basin and
entering CDA Lake.

1.5.2_Biological Monitoring R
Sampling as part of wood duck and tundra swan research was largely completed in 2025. The number of
tundra swans captured did not meet targeted objectives for the study, so EPA is looking for other
partnerships to collar swans with purchased satellite GPS devices. This data could be used to better
understand how swans use each wetland in the Basin and may support the development of a simulation
tool to support remedial or restoration planning. Laboratory analysis and reporting of 2025 biological and
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abiotic samples continues in 2026, followed by data assessment and report writing in coordination with
project partners. Additional (1 year) paired sediment and swan fecal data is necessary to finalize the
recommendations for a long-term monitoring approach involving tundra swan feces. These efforts will
conclude a multi-year applied research project in the Lower Basin of the CDA River to develop biological
monitoring tools to observe changes in lead exposure over time in tundra swan fecal samples and wood
duck eggshells. The EPA project team and partners from IDFG, CDA Tribe, USGS, and USFWS worked
together toward development of non-invasive biomonitoring tools like these with the goal of helping EPA
monitor remedy progress in the future.

Under Interagency Agreement funding from the EPA, the USFWS Coeur d’Alene office has supported
annual waterfowl surveys within the Lower CDA River Basin and reference waterbodies of the St. Joe River
since 2005. Due to changing USFWS staff resources, in 2025, the EPA contracted an external evaluation of
the waterfowl survey to review and clarify objectives, intended data uses, and identify opportunities for
streamlining and/or technological advances that could increase efficiency of the survey implementation
annually. Those resulting recommendations are anticipated to be finalized in 2026 and incorporated into
survey plans thereafter. Data coming from the renewed survey design will be used by EPA and BEMP
partners from IDFG, USFWS, USGS and the CDA Tribe to support RA-effectiveness, Remedial Design, and
Restoration Partnership planning.

1.6 OPERATION AND MAINTENANCE (O&M) RESPONSIBILITIES FOR REMEDIAL ACTIONS

Operation and maintenance (0&M) responsibilities for remedial actions and cleanup work across the
Bunker Hill Superfund Site are as follows:

e Individual owners of properties remediated under the BPRP are responsible for 0&M of the remedy
and barriers on their properties in accordance with the ICP administered by the PHD.

e Operation and maintenance for public gravel and paved roads remediated in the gravel and paved
roads remediation programs are the responsibility of the local governments with jurisdiction over
those roads. Those jurisdictions include the East Side Highway District and Shoshone County, and
the cities of Kellogg, Mullan, Pinehurst, Osburn, Smelterville, Wallace and Wardner.

 Operation and maintenance of projects constructed under the Remedy Protection Program are the
responsibility of the governmental jurisdictions noted as the "Holder" of the Environmental
Covenants executed for these projects and filed as riders to the deeds for the properties on which
the work was performed. If no governmental jurisdiction is noted as the “Holder” the property
owner holding title to the property involved is responsible.

e Generally, 0&M for remedial work performed by the CDA Trust is the responsibility of the CDA
Trust. However, there are exceptions such as with the roads and remedy protection projects. Other
project examples where the CDA Trust will not be taking on long-term 0&M include Gray's Meadow
where IDFG will take over 0&M after the first five years.

o Operation and maintenance of the CTP and GCS in the Box are the responsibility of the State of
Idaho for the life of the registry funds.

o Operation and maintenance of remedies performed by various parties under CERCLA authorities
utilizing funding from appropriated funds and other sources placed in EPA’s Superfund Account
are the responsibility of the State of Idaho.

e Operation and maintenance of remedies on Bureau of Land Management (BLM) and National
Forest System Administered Lands within the Site and in the North Fork CDA River Drainage are the
responsibility of the BLM and U.S. Department of Agriculture (USDA) Forest Service.
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1.6.1 Central Treatment Plant/Central Impoundment Area

The IDEQ has been conducting operations and maintenance of the recently upgraded Central Treatment
Plant/ Ground Water Collection (CTP/GCS) since Oct 21, 2021, using Hecla settlement monies that had
been placed in a Registry Account Fund for the purposes of performing mine impacted water collection

and treatment.

The CTP was upgraded to treat mine water, primarily from the Bunker Hill Mine, and groundwater from
below the Central Impoundment Area (CIA). The upgrades allow for treatment to current effluent
standards and reduction of the amount of solids called “high-density sludge” that are produced by the
plant. Sludge storage has been transferred to the new sludge impoundment cells on the CIA as of June
2023. System optimization is ongoing at the plant to run as efficiently as possible and reduce operating
costs while still meeting effluent discharge limits.

The GCS project includes an approximate 8,000-linear feet cutoff wall between the CIA and 1-90, a series of
extraction wells, and a conveyance pipeline to the CTP that extends along the north side and over the top
of the CIA. Operation of the GCS has been continuous since startup. Groundwater monitoring is completed
during high and low flow each year to build a database to determine remedial action effectiveness of the

system.

Following treatment, the effluent (combined mine water and extracted groundwater) discharged from the
CTP to the SFCDR must be in compliance with current water quality standards. The removal efficacy from
the newly upgraded CTP is excellent, showing over 99% removal efficiency for zinc and lead. Phosphorus
monitoring continues and is showing an average removal efficacy of 98%.

PART 2 - OTHER ACTIVITIES AND RESPONSIBILITIES
For Part 2, the scope of this work plan recognizes a number of work items that the BEIPC will be involved
in and items of work needed to accommodate some of the recommendations of the 2005 and 2022 NAS
studies; BEIPC and agency communications and public involvement activities; State of Washington
activities; implementation of the CDA Lake Management Plan (LMP) by the State of Idaho and CDA Tribe
and coordination with activities of the Natural Resource Trustees (Restoration Partnership).

The work plan includes the following work:

DEQ Lake Management Activities

CDA Tribe Lake Activities

Flood Control and Infrastructure Revitalization
Communications and Public Involvement
State of Washington Activities

Coordination with the Restoration Partnership
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2.1 IDAHO DEPARTMENT OF ENVIRONMENTAL QUALITY LAKE MANAGEMENT
ACTIVITIES

The 2002 0U-3 ROD did not include CDA Lake in the Selected Remedy. Instead, it anticipated that the State,
Tribe, federal agencies, and local governments would implement a Lake Management Plan (LMP) outside
the CERCLA process using separate regulatory authorities. The updated LMP was approved in 2009, and
implementation has been underway. The 2012 Upper Basin RODA indicated that a remedy for lakebed
contamination is deferred contingent upon successful management through the LMP. The LMP’s goal is to
manage metals in contaminated lakebed sediments through reduction of nutrient inputs basin-wide from
point and nonpoint sources.

The LMP includes actions related to lake water quality monitoring, coordination among basin
stakeholders, education and outreach, and identification of funding sources for lake management efforts.
Below are the objectives outlined in Section 3 of the LMP. These objectives are listed in the order they
appear in the LMP, which does not necessarily reflect any prioritization.

« Improve Scientific Understanding of Lake Conditions through Monitoring, Modeling, and Special
Studies.

e Establish and Strengthen Partnerships to Maximize Benefits of Actions under Existing Regulatory
Frameworks.

e Finalize and Implement a Nutrient Reduction Action Plan.

e Increase Public Awareness of Lake Conditions and Influences on Water Quality.

e Establish funding mechanisms to support LMP goal, objectives, and strategies.

As of 2018, trends reports showed water quality triggers for lead, phosphorus, and dissolved oxygen were
being exceeded. These triggers were developed by the CDA Tribe and DEQ as part of the 2009 LMP. As
stated in the LMP, if trends show trigger levels being approached, a comprehensive review to guide future
management actions should be conducted.

In response, the State of Idaho enlisted the National Academy of Sciences (NAS) to perform a third-party
review of CDA Lake data to provide insight into nutrient, metal, and dissolved oxygen trends and offer
recommendations for lake management data collection efforts moving forward. The review was
sponsored by DEQ, Kootenai County, and EPA, with support from the CDA Tribe. The report was
completed in late 2022. Observations and recommendations from the NAS report will help inform an
appropriate response to undesirable water quality trends.

One recommendation from the NAS was the need to better coordinate data collection, utilization, and
reporting throughout the basin. DEQ convened a Science Coordination Team (SCT) in 2023, including
representatives from DEQ, the CDA Tribe, EPA, USGS, and the University of Idaho. The SCT will be
instrumental in guiding scientific efforts related to management of CDA Lake and in reviewing and
evaluating the other recommendations included in the NAS report. In the meantime, DEQ staff
continue to operate under the 2009 LMP. The following activities are planned for implementation in
2026.
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Increase Scientific Understanding (LMP Objective 1):

Conduct water quality monitoring in Coeur d’Alene Lake for metals, nutrients, and physical

parameters.
Provide support to the Coeur d’Alene Tribe's staff working on an ongoing comprehensive lakebed

sediment coring project.
Coordinate with the SCT to evaluate NAS recommendations and future direction of data collection

and monitoring.

Nutrient Reduction and Implementation (LMP Objective 3):

Continue working with funding recipients under the Leading Idaho (L) Initiative to implement
phosphorus reduction projects in Coeur d’Alene Basin:

o South Fork Sewer District (SFSD) tertiary wastewater treatment project - Construction will
continue through September 2026. City of Smelterville's wastewater system will also be
annexed into the SFSD plant.

o Santa-Fernwood wastewater treatment upgrade —Planning and implementation will
continue through September 2026.

o City of Kellogg Stormwater Improvements - 5 outfalls completed, and vac truck purchased.
Assessment of remaining stormwater system is ongoing.

Finalize lake tributary monitoring report summarizing data collected 2019-2022 that fills data gaps
identified in the basin-wide nutrient inventory report.

Share relevant data gap monitoring results with stakeholders to aid in decision making.

Coordinate with CDA Tribe staff to facilitate the Tribe's monitoring of nutrient loads in southern
lake tributaries, the St. Maries River, and the St. Joe River through the LI Initiative.

Continue to collaborate on water quality improvement efforts in the CDA Basin with the Restoration
Partnership, AVISTA Corporation, the Natural Resource Conservation Service (NRCS), the Soil &
Water Conservation Districts, Counties, Cities, and others.

Identify opportunities to align nutrient reduction and remedial efforts in the Lower Basin.

Continue implementing aquatic plant surveys within the northern lake.

Increase Public Awareness (LMP Objective 4):

Continue to partner with the CDA Tribe, University of Idaho (Ul) and the Idaho Water Resources
Research Institute (IWRRI), CDA Regional Chamber of Commerce, Kootenai County, Kootenai
Environmental Alliance, BEIPC and other stakeholders to share information with the basin-wide
community through the Our Gem Coeur d’Alene Lake Collaborative.

Explore the potential of holding an Our Gem Coeur d'Alene Lake Symposium in 2026.

Collaborate with the Coeur d’Alene Arts and Culture Alliance to extend outreach efforts through the
Living Lake Project.

Continue to participate in The Confluence Project to support Basin high schools by providing
workshops, field trips, and guidance for teachers and students involved in local watershed science.
Partner with Ul/IWRRI, CDA Tribe, BEIPC, and area high schools and environmental organizations to
host the annual Youth Water Summit, the culminating event of The Confluence Project.

Partner with UI/IWRRI to support the Bay Watchers program to provide volunteer monitoring
opportunities and land management information and resources to residents around CDA Lake.
Support the Local Gems program to recognize businesses and organizations that are taking action
to protect basin water quality.
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e Continue to coordinate with Alta Science and Engineering on the Leading Idaho-funded risk-based
evaluation of recreational areas around CDA Lake and the Spokane River and communicate

findings to the community.

Continued coordination with BEIPC forums will maximize opportunities for information exchange and
. advice for all the parties that participate in the BEIPC activities. Future coordination with the BEIPC
recognizes that DEQ retains their respective decision-making authorities under CERCLA and the Clean
Water Act (CWA) with regards to implementation.

2.2 COEUR D’ALENE TRIBE LAKE ACTIVITIES

As noted, the LMP was approved in 2009. However, after collecting and analyzing water quality data under
an EPA approved Quality Assurance Program Plan (QAAP), the CDA Tribe retracted their support of the
LMP in 2019 as an adopting government. The CDA Tribe continues to be concerned about increased
pressure on the landscape that may lead to declining water quality, as well as a myriad of other concerns
prompted by the Tribe's retraction of support of the LMP. The CDA Tribe detailed their concerns about
LMP effectiveness in a written critique asking EPA to formally evaluate how they will use their CERCLA
authorities to address the legacy of mining pollution in CDA Lake. In 2026, the CDA Tribe will conduct the
following activities outside of the LMP process:

o Continue to improve scientific understanding of lake conditions through monitoring and modeling
of metals, nutrients, and physical parameters.

e Tribal staff will continue to use the AEM3D and WRTDS (USGS) models with data collected from
the Lake, meteorological stations, and USGS gage stations.

e Tribal staff will continue to implement a Eurasian Watermilfoil Treatment Program as well as
monitor the aquatic plant communities in the southern lake.

o Tribal staff will continue to work with EPA to identify potential opportunities to align nutrient
reduction and remedial efforts in the Lower Basin through modeling and coordination.

e Tribal staff will also continue to participate in the Lower Basin Project Focus Team to assist EPA
and the CDA Work Trust on identifying locations for Lower Basin Waste Consolidation Areas.

e Tribal staff will continue to partner with the University of Idaho Water Resource Research Institute
(IWRRI), PHD, CDA Regional Chamber of Commerce, BEIPC, interested citizens, and DEQ to support
the Basin high school students through The Confluence Project (a hands on ‘place based’ learning
program addressing watershed science-based solutions), and the Our Gem Coeur d’'Alene Lake
Collaborative.

e Tribal staff will continue to support The Local Gems program for local businesses through 2025.
This program recognizes businesses and organizations that are taking action to protect Basin
water quality.

e The Tribe will work with DEQ to implement the St. Joe River Nutrient and Watershed Assessment
Project that was approved for American Rescue Plan Act (ARPA) funding through the Coeur
d’Alene Lake Advisory Council.

e The Tribe will continue to request that EPA develops criteria and conducts a review/ evaluation of
their decision to “defer” a remedy for the CDA Lake.
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2.3 FLOOD CONTROL AND INFRASTRUCTURE REVITALIZATION

Under a 2018 MOA, participating governments of the BEIPC and the Upper Basin jurisdictions (Local Flood
Group) will continue to work on potential flooding issues on the SFCDR. The Local Flood Group and the
BEIPC will continue to work with the U.S. Army Corps of Engineers (COE) and Federal Emergency
Management Agency (FEMA) to implement an update to the 2009 Flood Inundation Maps based on the
current flood zone analysis by the COE on a portion of the river from Elizabeth Park to the Theater Bridge
in Smelterville. Based on the new flood maps it is anticipated that updated analysis of the need for
certified levees in the SFCDR will also be initiated in the planning period. The working group will also
continue to support the City of Pinehurst's request for COE assistance in performing a similar flood zone
analysis in Pine Creek.

2.4 COMMUNICATIONS AND PUBLIC INVOLVEMENT

During 2026, the BEIPC and agency Community Involvement Coordinators (CICs) will work together to
carry out public involvement, communication, and education related to BEIPC and agency activities.
Agency CICs may include staff from EPA, DEQ, and PHD.

The Office of the BEIPC Executive Director, the CCC, and agency CICs continue to facilitate the public
involvement process in the Basin. The BEIPC Executive Director and/or Assistant, PF Team Chairpersons,
and CCC Chairperson may request CIC support for public outreach regarding BEIPC activities. The CICs
may in turn request BEIPC support for their agencies’ public involvement activities.

Following is a partial list of community engagement activities and coordination oportunities for 2026:

e As required, the BEIPC will hold quarterly meetings open to the public. The CCC will hold meetings
open to members and the public as issues or opportunities arise or discussions are warranted.

e The BEIPC will coordinate its annual Basin Tour in August with publicity support from the CICs and
technical support from agency project managers. The tour is open to everyone.

e The BEIPC/CCC and agency CICs will continue to sponsor activities such as open houses,
workshops, training, or public meetings. The BEIPC Assistant and CICs may assist each other to
coordinate public education and outreach associated with these events.

e The BEIPC/CCC will lead the development, production and distribution of BEIPC related items and
the agency CICs will lead the development, production and distribution of agency items. The
BEIPC/CCC and agency CICs will create and process flyers, public notices, and postings to their
respective websites of their meetings and other information. The BEIPC/CCC will also create,
process, and distribute their meeting announcements, agendas, and their meeting summary notes
and other information by e-mail to CCC members and interested parties. The BEIPC Assistant will
update and maintain the BEIPC website and meeting distribution list.

e CICs will continue to support the CCC meetings, support BEIPC communications, and explore ways
to maximize the CCC's value to interested local people. Upon request, CICs may support BEIPC
with suggestions for publicizing BEIPC events and meetings, participate in distributing meeting
announcements, posting to social media, or by proposing and/or helping to implement
communications strategies.

e Upon request, the BEIPC Executive Director will make presentations to public groups and
participate in educational forums. Assistance from agency CICs may be requested for these
efforts.
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o The BEIPC and agency CICs will help organize and participate in a joint booth for public
outreach/education at the North Idaho Fair.

o EPA will publish BEIPC/CCC information upon request in its triannual Basin Bulletin.
CICs work directly with EPA, DEQ, PHD, and BEIPC project managers as needed to tailor
communications outreach and/or education for specific projects under the programs listed in this
work plan.

e CICs will report on their outreach activities at the quarterly Basin Commission meetings, and
activities are often reported and discussed at CCC meetings.

o The BEIPC Executive Director will participate in regional outreach and educational committees
such as the Our Gem Collaborative and the Confluence Project.

e The BEIPC and PHD will provide informative articles bi-weekly focused on all aspects of cleanup
efforts associated with the Bunker Hill Superfund Site to the Shoshone Press in the feature series
“The Dirt".

2.5 STATE OF WASHINGTON ACTIVITIES

The Washington State Department of Ecology will continue to monitor the status of previous cleanups
along the Spokane River. Site visits will be performed, along with visual documentation of cap
performance and sediment accumulation. As part of the performance measures, exposed beach sediment
analysis will be conducted to measure contaminant concentrations pre- and post-freshet. Samples will be
analyzed by XRF in the field.

2.6 RESTORATION PARTNERSHIP

The Restoration Partnership is a consortium of the Coeur d'Alene Basin Natural Resource Trustees,
comprised of agencies/governments representatives who have management and stewardship
responsibilities for fish, wildlife, and other natural resources in the Basin. They are the U.S. Department of
Agriculture (USDA), represented by the U.S. Forest Service (USFS); the U.S. Department of the Interior,
represented by the U.S. Fish and Wildlife Service (USFWS) and Bureau of Land Management (BLM); the
Coeur d’Alene Tribe (Tribe); and the State of Idaho, represented by the Idaho Department of Environmental
Quality (DEQ) and Idaho Department of Fish and Game (IDFG).

The following natural resource restoration projects will continue to be implemented in 2026:

e Management of a native willow plant nursery adjacent to Hepton Lake on the St. Joe River
sponsored by the Tribe.

e Wetlands enhancement at Hepton Lake on the St. Joe River sponsored by the Tribe.

e Projects for the replacement of injured/lost tribal cultural services (culturally significant plants) in
the Hangman Creek Watershed sponsored by the Tribe.

e Coeur d’Alene Lake monitoring and modeling sponsored by the Tribe.

« Big Creek Fish Passage Removal Project with Sunshine Mine sponsored by the Tribe.
Wetlands restoration implementation/final construction at Gray's Meadow along the Lower CDA.
This is a joint project with EPA and the CDA Work Trust conducting the remediation and the
Restoration Partnership conducting the natural resource restoration sponsored by IDFG.

e 0Ongoing operations and maintenance for the Schlepp Agricultural to Wetlands Conversion Project
with the landowner sponsored by the USFWS.

 North Fork Coeur d’Alene River Conservation Easement sponsored by IDFG.

o Cougar Bay Preserve Wetlands Enhancement and Stream restoration with BLM as sponsor.

o Lake Creek Watershed Restoration sponsored by the CDA Tribe.
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Prichard Creek Phase 2: Restoration Planning with the Idaho Forest Group and Trout Unlimited
sponsored by DEQ.

Assessing Fish Passage at Stream Crossings in the Coeur d’Alene Basin sponsored by IDFG.
Beaver Creek habitat restoration to improve the hydrology and habitat function of tributary streams
to serve as cold water refugia for westslope cutthroat trout, sponsored by the USFS.

Little North Fork Coeur d'Alene River Watershed Enhancements sponsored by the USFS.

Enhancing design to restore fish passage and ecosystem function in Miesen Creek along the St.
Joe River sponsored by IDFG.

Gleason Wetland Remediation and Restoration Planning sponsored by USFWS.

Benewah Creek stream and wetland restoration to mitigate for drought sponsored by the Tribe.

Big Creek fish passage and barrier removal sponsored by the Tribe with support from the USFS and
BLM.

Lake Creek corridor protection and enhancement through a Conservation Easement sponsored by
the Tribe.

Upper St. Joe River bull trout habitat enhancement sponsored by the USFS.

In the federal fiscal year 2026, the Trustees will be implementing the projects above and preparing for
Project Idea solicitation in 2026-2027. In 2026, there will be ongoing coordination with EPA and the CDA
Trust on remedy and restoration activities and participation in BEIPC and associated groups and
committees. The Trustees will continue to work with the Public Affairs Officers and Communications staff
among the Trustees on an Outreach Plan for future restoration project solicitation from the public. For

more information, refer to www.restorationpartnership.org.
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Draft BEIPC Coeur d'Alene Basin Five-year (2026-2030) Work Plan

SITE BACKGROUND
The Bunker Hill Superfund Site, sometimes referred to as the Coeur d’Alene Basin Site, is in northern Idaho,
sections of the Coeur d’Alene Tribe's Reservation, and in northeastern Washington along portions of the
Spokane River. The Site includes mining-contaminated areas in the Coeur d'Alene River corridor, adjacent
floodplains, downstream water bodies, tributaries, and fill areas, as well as the 21-square-mile Bunker Hill “Box”
where historical ore-processing and smelting operations occurred. The Bunker Hill Superfund Site, which was
listed on the Superfund National Priorities List (NPL) in 1983, is divided into the following three study and
cleanup areas called Operable Units or OUs:

e OU-1includes the populated areas of the Bunker Hill Box.

e 0U-2 comprises the non-populated areas of the Bunker Hill Box.

e 0U-3includes all areas of the Coeur d’Alene Basin outside the Bunker Hill Box where mining-related
contamination is located. OU-3 is often called “the Basin.”

The Site is also divided into two geographic areas with common sources of contamination: The Upper Basin and
the Lower Basin. The Upper Basin is primarily in the eastern portion of OU-3 and extends from the headwaters of
the South Fork Coeur d’Alene River (SFCDR) close to the Idaho/Montana border to the confluence of the South
and North Forks of the Coeur d’Alene River near Kingston, Idaho. The Box is included as part of the Upper Basin
when referring to remedies that improve water quality and lessen migration of contaminated sediment to the
Lower Basin. It does not include, however, remedies in the Box that focus on reducing risks to people. The
Lower Basin is primarily in the western portion of OU-3, west of the Upper Basin and Box. It includes the
mainstem of the Coeur d’Alene River, adjacent lateral lakes, floodplains, and associated wetlands. Although
Coeur d'Alene Lake and portions of the Spokane River are within the Site and OU-3, they are not considered part
of the Lower Basin.

INTRODUCTION
This plan for calendar years 2026-2030 covers environmental cleanup and improvement activities in the Coeur
d'Alene (CDA) Basin (the Basin) planned by the Basin Environmental Improvement Project Commission (BEIPC)
and cooperating agencies and governments in accordance with responsibilities as stated in the August 2002
Memorandum of Agreement (MOA) establishing the BEIPC. This plan has been prepared by the Executive
Director with review and approval by the Technical Leadership Group (TLG) and review by the Citizen
Coordinating Council (CCC) and is based on their recommendations for activities and work to be performed in
the 5-year period, 2026-2030. Annual work plans will address specific actions from this five-year plan. This
proposed five-year work plan is organized as follows:

Part 1 - Environmental cleanup work performed through the federal Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) by the U.S. Environmental Protection Agency (EPA)
and State of Idaho, or work performed by responsible parties. This work includes work to implement the
2002 OU-3 Interim Record of Decision (ROD) and the 2012 Upper Basin (Box and OU-3) Interim ROD
Amendment (RODA).
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Part 2 - Other Activities and Responsibilities which includes work and responsibilities concerning
management of Coeur d'Alene Lake by the Coeur d’Alene Tribe (CDA Tribe) and State of Idaho, restoration
of natural resources by the Natural Resource Trustees (Restoration Partnership or RP) and work the BEIPC
has assumed based on recommendations from the 2005 & 2022 National Academy of Sciences (NAS)
Studies and requests from the government agencies, citizens, and communities of the Basin.

PART 1 - ENVIRONMENTAL CLEANUP WORK
For Part 1, the scope of the proposed five-year work plan corresponds generally to the level of federal and
state funding and the funding sources anticipated and work expected to be performed by the Coeur
d'Alene Custodial Work Trust (CDA Trust) over the five-year period, 2026-2030. This work plan proposes a
cleanup approach and a listing of priority activities for the 5-year planning period. The proposal includes
the following work:

e Human Health activities including Residential and Community Property and Private Drinking Water
Supply Remediation, and the Recreation Use Activities Program.
Updated Residential Soil Lead Guidance.
Lead Health Intervention Program.
Repository and Waste Consolidation Area Development and Management.
Remedial actions in the Upper Basin including source control actions, water treatment, and related
human health activities provided for in the 2012 Upper Basin Interim RODA.
« Remedial actions and/or Pilot Projects in the Lower Basin and risk reduction activities associated
with recreational areas.
Basin Environmental Monitoring.
e Operation and Maintenance Responsibilities for Remedial Actions.

SCOPE:

Complete remediation of any identified residential and community property sites and private drinking water
sources as they are identified during the 5-year planning period. Address human health risks associated with
basin wide recreational activities. Provide educational resources and health advisories to manage the potential
for metals exposure through the consumption of fish. Incorporate human health related activities in the

environmental cleanup projects as needed.

OBJECTIVE:

Remediate properties as they are identified and sampled and accepted for work. Most properties remaining to
be sampled and/or cleaned up will be properties whose owners have withheld access or properties whose
owners have not responded to numerous contact attempts. For these reasons, it is anticipated that most of the
remaining remediation will occur after property transfer or sales occur. Remediation of high-risk properties will
continue as agencies and the CDA Trust become aware of them. Implement actions to address human health
risks from exposure to lead and other metals that can occur during recreational activities throughout the Upper

and Lower Basin.
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LEAD AGENCY:
DEQ/ PHD*
EPA/CDA Trust
CDA Tribe

SCOPE:

On October 20, 2025, EPA issued a Directive updating its guidance for investigating and cleaning up lead in
residential soils. The Directive replaces the January 17, 2024, Updated Residential Soil Lead Guidance for
CERCLA Site and RCRA Corrective Action Facilities. The Directive establishes a path to streamline response
actions and provides clarity to the recommendations from EPA’s January 2024 guidance. The Directive
establishes:

 Aregional screening level of 200 parts per million for lead in residential soil.
e« Aremoval management level of 600 parts per million for lead in residential soil.
e Atarget children’s blood lead level of 5 micrograms per deciliter to determine cleanup levels for a site.

Regional screening levels are used to help identify and define areas that may need further evaluation. Removal
management levels inform the process to prioritize and define areas that may pose the greatest threat to
human health. The regional screening levels and removal management levels are not default cleanup levels.
Cleanup levels are developed after consideration of investigations, assessments, site-specific risks, and other
relevant site information. Cleanup levels are used to trigger cleanup actions which are specified in EPA decision
documents (such as Records of Decisions). While a screening level of 400 ppm was used for evaluations at the
Bunker Hill Superfund Site, the soil lead level used to trigger cleanup actions ranges from 700 to 1000 ppm
depending on the location.

EPA Region 10 and the State of Idaho (including Idaho Department of Environmental Quality and Panhandle
Health District) are evaluating implementation options at Bunker Hill under the updated Directive to ensure the
cleanup levels and actions remain protective. In 2025, work began to evaluate the need for changes to current
residential soil cleanup levels. The initial results of this assessment are anticipated to be available for review by
EPA and the State of Idaho in 2026. Based on the results of the initial work, EPA will work with the State to
review Decision Documents and remedial actions to ensure they are consistent with the cleanup levels
identified and the recommendations in the recently released 2025 Directive. The assessment of cleanup levels
and associated remedial actions will be completed and any additional actions necessary for protection of
human health will be identified during the 5-year planning period.

OBJECTIVE:
The objective of this activity is to evaluate if changes to the current residential soil lead cleanup levels and
actions for protection of human health from soil lead exposure are necessary.

LEAD AGENCY:

EPA*
DEQ/ PHD
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SCOPE:

Panhandle Health District (PHD) administers the LHIP which provides a variety of services to prevent elevated
blood lead levels in children and others living, working, or recreating within the Bunker Hill Superfund site. These
services include education about the risks associated with lead contamination and free blood lead screenings
year-round. The purpose of these blood lead screenings is to identify children with elevated blood lead levels
and provide in-home follow-up services from a public health professional to identify sources of and ways to
reduce lead exposures. Data from blood lead screenings provides PHD with valuable information on the
effectiveness of the LHIP, as well as other site cleanup programs such as interior house dust monitoring, yard
remediations, and the Institutional Controls Program (ICP). The goal of each of these programs is to prevent
lead exposures that could result in elevated blood lead levels. Community and area-wide results are made
available to the public. Additional information is available at: https://cdabasin.idaho.gov/

OBJECTIVE:

The Centers for Disease Control and Prevention has established the reference value for blood lead levels in
young children at 3.5 micrograms per deciliter of lead in blood. The reference is not health based and is not a
regulatory standard. States independently determine action thresholds based on state laws, regulations, and
resource availability. In response to this, PHD uses the 3.5 micrograms per deciliter as the trigger for follow up.
Blood lead screening will continue during this 5-year period.

LEAD AGENCY:
DEQ/ PHD

SCOPE:

Plan, design, and manage engineered waste disposal areas throughout the Bunker Hill Site.to meet ongoing
demand for the safe disposal of historic mining-related contaminated materials. Waste sources include federal
and state remedial activities, local civil works projects, and private redevelopment efforts conducted in
accordance with the Institutional Controls Program (I{CP).

There are currently two primary types of engineered waste disposal areas across the site: Six repositories, and
one Waste Consolidation Areas (WCAs). Planning for a second WCA was initiated in 2020 and site selection of a
Lower Basin WCA was completed in 2025.

OBJECTIVE:

Site-wide: Continue implementation of the Waste Management Strategy within the Area of Contamination. Also,
evaluate repository and WCA cover design criteria and alternatives as well as develop cover plans which will
include the final designs and monitoring plans. Consider the feasibility of future use options in the cap design

phase for repositories and WCAs.
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Box (Operable Units 1 & 2): Continue operations and expansion of the Page Repository to accommodate Box
remedial action and ICP-generated wastes.

Upper Basin (Operable Unit 3): Continue operations at the Big Creek, Big Creek Annex, Lower Burke Canyon, and
Canyon Complex Repositories to accommodate Upper Basin remedial action and ICP-generated wastes.
Operation of the East Fork Ninemile (EFNM) WCA which has accepted wastes generated from remedial actions
conducted in the East Fork and EFNM drainage ceased at the end of 2024. Construction of a final cap and
closure of this WCA started in 2025 and will be completed by the end of 2026.

Lower Basin (Operable Unit 3): Continue operations at the East Mission Flats Repository to accommodate
waste generated from Lower Basin remedial actions and ICP activities. Continue to explore potential sites and
development plans for WCA site(s) in the Lower Basin and construct site(s) when location decisions have been
made. Plan and design a WCA at Dredge Road in 2026 and 2027 with WCA construction to begin in 2028 to
support future Lower Basin remedial actions.

LEAD AGENCY:
DEQ/ PHD*
EPA/CDA Trust

SCOPE:

Implement the source control, water treatment remedies, ecological cleanup projects, and related human health
activities identified in the 2012 Upper Basin Interim RODA along with any accompanying coordination on natural
resource restoration actions. Operate the groundwater collection system and upgraded Central Treatment Plant
(CTP) in the Box to accommodate mine-impacted water from OU-2. Source control actions in the Canyon Creek

and Middle South Fork CDA watershed will be the focus for this 5-year period.

OBJECTIVE:

The 2012 Upper Basin RODA primarily includes source control remedial actions to address contaminated
surface water, soil, sediments, and source materials. Upper Basin and Box remedies are prioritized to reduce
human health exposures and reduce the contribution of contaminants to downstream areas including the Lower
Basin. Those cleanup actions will be coordinated with natural resource restoration actions. The inherent
adaptive management process will help ensure human health exposure is prioritized and that the most effective
actions are taken in Ninemile and Canyon Creek watersheds which are the sources for the most significantly
impacted water quality outside of the Box.

LEAD AGENCY:

EPA/ CDA Trust*

DEQ

Restoration Partnership (RP)
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SCOPE:
Evaluate and prioritize potential ecological and source control remedies noted in the 2002 OU-3 Interim ROD.
Data sources to support this include Remedial Investigation/Feasibility Study data, Clean Water Act projects,
and current data collection activities. Conduct pilot projects to address contaminated riverbed source areas
and, where appropriate, implement remedies documented in decision records that have a low risk of
recontamination or that can inform future remedy selections. Characterize and prioritize additional riverbank
segments for stabilization. Capture any such actions in annual work plans. Ensure that remedies are
coordinated with natural resource restoration activities and the EPA's management plan. Coordinate as needed
with the governmental structure that manages the Trail of the Coeur d'Alene’s remedy. Identify recreation areas
for remediation or develop substitute clean areas along the South Fork and main stem CDA River. Identify and
implement programs to educate recreation site users regarding human health risks along the river corridor and
how to minimize those risks.

OBJECTIVE:

Addressing risks to human health will remain a top priority through additional property cleanups, recreation site
remedial actions, and education. Use information and recommendations from the Enhanced Conceptual Site
Model (ECSM) for the Lower Basin, recent data collection, and the sediment transport model to guide
management plans—specifically the Lower Basin Prioritization Plan and Lower Basin Adaptive Management
Plan. These plans will identify areas for active remediation over the next 3 to 5 years, assess the effectiveness
of remedial technologies, and designate zones suitable for natural recovery.

Utilize the Lower Basin Project Focus Team (PFT) process to evaluate multiple objectives for source control,
cleanup of channel habitat, and protecting human health. Examine Lower Basin remedies previously selected in
the 2002 OU- 3 ROD as well as pilot projects to test supplemental actions that are not explicitly identified by the
ROD with the goal of addressing riverbed mine waste source areas and reducing the downstream transport of
lead and other mine waste contaminants. A ROD Amendment or Explanation of Significant Differences (ESD)
may be necessary if additional actions are deemed necessary to address riverbed source areas.

Plan and implement habitat area design and remediation (including treatability studies for soil capping and
amendments) and riverbed pilot projects.

Evaluate and further characterize additional wetland properties for increasing feeding habitat for waterfowl.
Begin implementation of a riverbed management plan to address contaminants mobilized in the Dudley Reach
and begin planning actions for the entire river system. Update the inventory of recreational beaches and banks
to identify those beaches or banks that may be considered for remediation during the immediate 5-year period
and beyond. Adaptive management will be a key component of any implementation actions and management
plans.
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LEAD AGENCY:

EPA/ CDA Trust*

CDA Tribe

Restoration Partnership

State and other Federal agencies

SCOPE:

Continue to implement remedy effectiveness and long-term monitoring. Analytical results from site surface
water, sediment, and groundwater sampling through 2015 are available through WQX, EPA’s Water Quality
Exchange. Data management for the Bunker Hill Site has largely transitioned to Scribe.net, an EPA data
management system that will be administered by Bunker Hill stakeholders that include EPA, DEQ, USFWS, USGS,

CDA Tribe and the CDA Trust with support from the EPA Environmental Response Team.

OBJECTIVE:

Continue implementing the CDA Basin Environmental Monitoring Plan (BEMP) under updated and optimized
management plan produced in 2020. The updated BEMP provides a framework and metrics for remedy-specific
effectiveness monitoring, area-wide monitoring, and long-term/site wide monitoring to evaluate the progress of
cleanup actions, and for adjusting the monitoring program to inform ongoing and upcoming near-term cleanup
actions. Area-wide remedial action effectiveness monitoring plans for the Ninemile Basin and the Canyon Creek
Basin were finalized in 2021and 2023, respectively. A separate area-wide remedial action effectiveness
monitoring plan for the Lower Basin will be drafted in 2026.

LEAD AGENCY:
EPA*

DEQ

CDA Tribe
USFWS

USGS

*Note with planning and implementation of remedial activities, lead agencies will coordinate with federal, state,

tribal and local agencies as appropriate.
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eratin and maintenance (0&M) responsibilities for remedial actions and Ianup work on the Site are as

follows:

Individual owners of properties remediated under the BPRP are responsible for operation and
maintenance of the remedy and barriers on their properties in accordance with the Institutional
Controls Program (ICP) administered by the Panhandle Health District (PHD).

Operation and maintenance for public gravel and paved roads remediated in the gravel roads and
paved roads remediation programs are the responsibility of the local governments with jurisdiction
over those roads. Those jurisdictions include the East Side Highway District and Shoshone County,
and the cities of Kellogg, Mullan, Pinehurst, Osburn, Smelterville, Wallace and Wardner.

Operation and maintenance of projects constructed under the Remedy Protection Program are the
responsibility of the governmental jurisdictions noted as the “Holder” of the Environmental
Covenants executed for these projects and filed as riders to the deeds for the properties on which
the work was performed. If no governmental jurisdiction is noted as the “Holder” the property
owner holding title to the property involved is responsible.

Generally, operation and maintenance for remedial work performed by the Coeur d’Alene Custodial
Work Trust (CDA Trust) is the responsibility of the CDA Trust. However, there are exceptions such
as with the roads and remedy protection projects. Other project examples where the CDA Trust will
not be taking on long-term 0&M include Gray's Meadow where Idaho Department of Fish & Game
(IDFG) will take over O&M after the first five years.

Operation and maintenance of the Central Treatment Plant (CTP) and Ground Water Collection
System (GWCS) in Kellogg are the responsibility of the State of Idaho for the life of the registry
funds.

Operation and maintenance of remedies performed by various parties under CERCLA authorities
utilizing funding from appropriated funds and other sources placed in EPA’s Superfund Account are
the responsibility of the State of Idaho.

Operation and maintenance of remedies on Bureau of Land Management (BLM) and National
Forest System Administered Lands within the Site and in the North Fork CDA River Drainage are the
responsibility of the BLM and U.S. Department of Agriculture (USDA) Forest Service.

PART 2 - OTHER ACTIVITIES AND RESPONSIBILITIES

For Part 2, the scope of the five-year work plan recognizes a number of work items where the BEIPC will be
involved and items of work needed to accommodate some of the recommendations of the 2005 NAS study;
it also includes implementation of the Lake Management Plan by the State of Idaho and CDA Tribe and their
efforts to accommodate recommendations included in the 2022 NAS study, and coordination with the
activities of the Natural Resource Trustees. The planincludes the following work:

Lake Management Activities

Flood Control, and Infrastructure Revitalization
Communications and Public Involvement
Coordinate with the Restoration Partnership
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The 2002 OU-3 ROD did not include CDA Lake in the Selected Remedy. It anticipated that the State, Tribe, federal
agencies, and local governments would implement a Lake Management Plan (LMP) outside the CERCLA
(Superfund) process using separate regulatory authorities. The updated LMP was approved in 2009, and
implementation has been underway.

The 2012 Upper Basin RODA indicated that a remedy for lakebed contamination has been deferred contingent
on successful management through the LMP. The LMP's goal is to manage metals in contaminated lakebed
sediments through reduction of nutrient inputs basin-wide from point and nonpoint sources. The LMP includes
actions related to lake water quality monitoring, coordination among basin stakeholders, education and
outreach, and identification of funding sources for lake management efforts.

As of the Summer of 2018, the CDA Tribe asserted that the LMP is inadequate, in itself, as an effective tool for
protecting water quality in the Lake due to water quality triggers for lead, phosphorus and dissolved oxygen, in
particular, being exceeded. These triggers were developed by the CDA Tribe and the Idaho Department of
Environmental Quality (DEQ) in the 2009 LMP. As stated in the LMP, if trends show these trigger levels are
approached, this will prompt a comprehensive review to guide future management actions.

In response to trends mentioned above, the State of Idaho enlisted the National Academy of Science (NAS) to
perform a third-party review of data to provide insight into nutrient, metal, and dissolved oxygen trends and offer
recommendations in data collection to better inform lake management efforts moving forward. The review was
sponsored by DEQ, Kootenai County, and EPA, with support from the CDA Tribe. Observations and
recommendations from the 2022 NAS study will be used to help inform an appropriate response to undesirable
water quality trends. DEQ staff continue to operate under the LMP as discussions with the CDA Tribe and EPA
continue. This work plan includes activities planned for implementation by DEQ and CDA Tribal staff.

Objectives of the LMP include the following:

1. Improve Scientific Understanding of Lake Conditions through Monitoring, Modeling, and Special
Studies.

2. Establish and Strengthen Partnerships to Maximize Benefits of Actions under Existing Regulatory
Frameworks.

3. Develop and Implement a Nutrient Reduction Action Plan.

4. Increase Public Awareness of Lake Conditions and Influences on Water Quality.

5. Establish Funding Mechanisms to Support the LMP Goal, Objectives, and Strategies.

Core lake water quality monitoring

SCOPE:
Continue monitoring throughout CDA Lake for metals, nutrients, physical parameters, and biological

communities.
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OBJECTIVE(S):
Facilitates Objective 5

LEAD PARTICIPANTS:
DEQ

CDA Tribe

Support from EPA

Evaluate Third-Party Review

SCOPE:
Utilize the NAS third-party review of lake data, coordinate on future data collection priorities, and
strategize on the path forward via the Science Coordination Team (SCT); see below.

OBJECTIVE(S):
Objectives 2, 3, 4

LEAD PARTICIPANTS:
DEQ

CDA Tribe

EPA

University of Idaho (U of I)
USGS

Science Coordination Team

SCOPE:
Based on NAS recommendations, a team was formed to guide lake management science priorities moving
forward. The SCT will continue to meet throughout this 5-year plan period as appropriate.

OBJECTIVE(S):
Objective 2

LEAD PARTICIPANTS:
DEQ

CDA Tribe

EPA

USGS

Uof!
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SCOPE:

Nutrient monitoring data from lake tributaries collected through 2013 were summarized in a report in
2020. Additional lake tributary data collected through the end of 2022 (DEQ in State waters) will be
reported in 2026. Data collection in southern tributaries and the St. Joe/St. Maries River watershed (CDA
Tribe) will continue through 2025-26. Results will be shared with stakeholders to inform decision-making.

OBJECTIVE (S):
Objectives 1,2, and 5

LEAD PARTICIPANTS:
DEQ
CDA Tribe

Bank erosion inventory

SCOPE:

Bank erosion inventories will be updated as appropriate. DEQ is working with Avista and other partners to
conduct a comprehensive river shoreline erosion survey along the lower 30 miles of the Coeur d'Alene and St.
Joe Rivers, and nine miles of the lower St. Maries River to identify potential stabilization needs moving forward.
A consultant will be gathering information in fall of 2025, and a final report will be completed by the end of
2025.

OBJECTIVE:
Objective 3

LEAD PARTICIPANTS:
DEQ

AVISTA

IDFG

USFWS

Implementation coordination

SCOPE:

Continue to collaborate with the Restoration Partnership (RP), AVISTA Corporation, the Natural Resource
Conservation Service (NRCS), the Soil & Water Conservation Districts (SWCDs), Counties, Cities, and others
to identify water quality improvement projects.
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OBJECTIVE(S):
Objectives 2 and 5

LEAD PARTICIPANTS:
DEQ

RP

CDA Tribe

AVISTA

Aquatic Invasive Species

SCOPE:
Continue implementing aquatic plant surveys. ldentification of invasive species will be reported to
AVISTA Corporation and Idaho State Department of Agriculture.

OBJECTIVE(S):
Objective 1

LEAD PARTICIPANTS:
DEQ

CDA Tribe

AVISTA

ISDA

Kootenai County

Remedy Implementation Support

SCOPE:
Continue to participate in the Lower Basin PFT and TLG and support implementing projects identified in
the 2002 OU-3 Interim ROD as appropriate.

OBJECTIVE(S):
Objective 2

LEAD PARTICIPANTS:
DEQ

CDA Tribe

EPA

BEIPC
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nd influences on water quality

SCOPE:
LakeASyst (Lakeshore Assessment System) materials will continue to be utilized.

OBJECTIVE(S):
Objectives 2, 3 and 4
LEAD PARTICIPANTS:
DEQ

CDA Tribe

Uofl

Demonstration Sites

SCOPE:
Improvement projects will be utilized to demonstrate effective strategies and encourage further
implementation. Continue to utilize Leading Idaho projects for public outreach opportunities.

OBJECTIVE(S):
Objectives 2 and 3

LEAD PARTICIPANTS:

DEQ

CDA Tribe

Leading Idaho award recipients
Stakeholders

Our Gem Coeur d'Alene Lake Collaborative

SCOPE:

Participate in the Our Gem CDA Lake Collaborative to share information and get feedback from the basin-wide
community. Explore the potential to conduct an Our Gem Coeur d’Alene Lake Symposium in 2026. Our Gem
Collab members include DEQ, CDA Tribe, U of I/Idaho Water Resources Research Institute (IWRR), Coeur

d’Alene Regional Chamber of Commerce, Kootenai Environmental Alliance, Kootenai County, and BEIPC.

OBJECTIVE(S):
Objectives 2 and 4
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LEAD PARTICIPANTS:
DEQ

CDA Tribe

Stakeholders

K-12 Education

SCOPE:

Continue to work with the University of Idaho, Panhandle Health District, and area educators to incorporate
water quality education into classroom programming such as The Confluence Project.

OBJECTIVE(S):
Objective 2

LEAD PARTICIPANTS:
DEQ

CDA Tribe

Uofl

PHD

K-12 Schools

Living Lake Project

SCOPE:

Coordinate with the Coeur d'Alene Arts and Culture Alliance to implement a Living Lake Project to advance
outreach efforts throughout the basin.

OBJECTIVE(S):
Objective 2

LEAD PARTICIPANTS:
DEQ

CDA Tribe

CdA Arts and Culture Alliance
Uofl

General Outreach

SCOPE:
Continue to participate in relevant education and outreach opportunities as time and resources allow.

OBJECTIVE(S):
Objective 2
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LEAD PARTICIPANTS:
DEQ

CDA Tribe

Uofl

SCOPE:
Continue to support the Local Gems Recognition and Awards program in Collaboration with the CDA

Regional Chamber of Commerce.

OBJECTIVE(S):
Objectives 2 and 3

LEAD PARTICIPANTS:
DEQ

CDA Tribe

CDA Chamber

Coordination with BEIPC forums will maximize opportunities for information exchange and advice working
under the 2002 BEIPC MOA and work plans. Future coordination with the BEIPC recognizes that DEQ and the
CDA Tribe retain their respective decision-making authorities under CERCLA and the Clean Water Act.

BEIPC will continue to work with the U.S. Army Corps of Engineers (COE) and Federal Emergency Management
Agency (FEMA) to implement an update to the 2009 Flood Inundation Maps based on the current flood zone
analysis by the COE on a portion of the river from Elizabeth Park to the Theater Bridge in Smelterville.

During the 5-year planning period, the agencies will continue to address issues and facilitate public
involvement and education in BEIPC activities. The agencies will also facilitate communication between
the Basin community, the BEIPC, the Superfund cleanup, and natural resource restoration implementing
agencies. The CCC will continue to be the focus organization to assistin implementing this process.
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The Restoration Partnership is a consortium of the CDA Natural Resource Trustees, comprising representatives
of agencies/governments who have management and stewardship responsibilities for fish, wildlife, and other
natural resources in the Basin. They are the U.S. Department of Agriculture (USDA), represented by the U.S.
Forest Service (USFS); the U.S. Department of the Interior, represented by the U.S. Fish and Wildlife Service
(USFWS) and Bureau of Land Management (BLM); the Coeur d'Alene Tribe (Tribe); and the State of Idaho,
represented by the Idaho Department of Environmental Quality (DEQ) and Idaho Department of Fish and Game

(IDFG).

Under CERCLA, Natural Resource Damage Assessment settlements were reached with all parties.
Following the final 2011 settlement agreement, the Trustees entered into a MOA to address the planning
and implementation of restoration for natural resources and associated services injured, destroyed or lost
as a result of the release of mining-related hazardous substances into the CDA Basin.

As specified in CERCLA the funds are dedicated to projects that restore, rehabilitate, replace, and/or
acquire the equivalent of the injured natural resources. The Trustees’ goal is to restore the health,
productivity, and diversity of injured natural resources and the services they provide in the Restoration

Planning Area.

The Trustees will continue to implement their Restoration Plan which is a programmatic guide for
restoration of injured natural resources in the Restoration Planning Area and those activities will be
coordinated with remediation actions. During the 5-year planning period, the Partnership will continue to
coordinate with the BEIPC and provide updates on restoration planning efforts and implementation of
restoration projects that will be solicited by the Trustees and from interested parties and the public. The
Partnership will continue to coordinate closely with EPA and the CDA Trust to integrate restoration planning
and implementation with remediation projects. See annual BEIPC Work Plans for more details or refer to
www.restorationpartnership.org.
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