

# Paved Roads Remediation Program

## Preseason Status Update 2019



Basin Environmental Improvement Project Commission  
Kellogg, Idaho  
May 22, 2019

Dan McCracken, P.E.

# Presentation Overview

- Program Recap
- Accomplishments to Date
- 2019 Box Projects
- 2019 Basin Projects
- Future Forecast



# Program Recap

- Approximately 600 Eligible Road Segments
  - RSL 10 years or less
  - Adjacent to Remediated Properties
  - Impacted by heavy traffic from previous cleanup
- \$54 Million Estimated Allocation
  - \$30 Million Box
  - \$24 Million Basin



# Accomplishments

- 500 Segments Completed (83% of segments)
- Jurisdictions Competed
  - Box – Pinehurst, Smelterville, Wardner
  - Basin – East Side Highway District , Osburn, Wallace, Mullan
- Budget Status (70% of estimated allocation)
  - \$20.2 Million Box
  - \$17.4 Million Basin




# 2019 Projects

- City of Kellogg
  - All remaining segments associated with Sewer and Water line projects (\$1.4 Million)
  - McKinley Avenue (\$830,000 Bid Price)





# 2019 Projects - Kellogg




# 2019 Projects

- Shoshone County
  - Pine Creek Road from Bridge to Box/Basin Line (\$160,000)
  - 11 Basin Segments (\$3 Million)
    - Woodland Park, 9-Mile, Nuchols Gulch, Silver Valley Road, Frontage Road






# 2019 Projects – Shoshone Co.






# 2019 Projects – Shoshone Co.



# 2019 Projects – Shoshone Co.





# Future Forecast

- Kellogg
  - Bunker Avenue and Wildcat Way
  - Sequence in 2020 after completion of CTP
- Shoshone County Basin
  - 50+ remaining eligible segments

# Questions

